COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/21/2014

ESTIMATE SUMMARY 14:35:35

CONTID: C15402 ESTIMATE NO: 0022 PROG SPEC YR: 2005

PCN: 15402-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 314.0 DAYS TIME ALLOW: 350 WORKDAYS

Ft. Morgan to Brush (Phase ) PERCENT TIME: 89.71 ORIG TIME ALLOW: 350 WORKDAYS

PROJECT NO: IM 0761-191
Ft. Morgan to Brush (Phase 1)
NAME OF ROAD: 076A

PROJECT COUNTIES: MORGAN

CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 10/13/2014 DATE TIME STARTED  03/04/2013
6374 S. RACINE CIRCLE DATE LET 01/24/2013 DATE WORK BEGAN
DATE AWARDED 02/06/2013 DATE TIME STOPPED
DATE CONTRACT EXECUTED  02/12/2013 DATE ACCEPTED
CENTENNIAL CO 80111 DATE NOTICE TO PROCEED  03/04/2013
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  30427,869.08  PARTICIPATING $  34,970,841.08 3,154,186.34
AWARD PROJECT AMT:  $ 37,574,31554  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 88.70% TOTAL EARNINGS 34,970,841.08 3,154,186.34
FUNDS AVAILABLE: $  4457,02800  STOCKPILED MATERIALS 369,626.58 -623,325.96
GROSS EARNINGS 35,340,467.66 2,530,860.38
TOTAL CLAIMS: $ 0.00 RETAINAGE -563,614.73 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 34,776,852.93 2,530,860.38
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 34,776,852.93 2,530,860.38
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  2530,860.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT:
REF ITEM
NO. NO.

CAT NO0200

0005 202-00001
0007  202-00008
0010 202-00010
0015 202-00019
0020 202-00020
0025 202-00023
0030 202-00026
0035 202-00035
0040 202-00037
0045 202-00202
0050 202-00203

C15402
15402-BID
IM 0761-191
ITEM
DESCRIPTION
ROADWAY

Removal of Structure

Tree Trimming MCR SCO 19

Removal of Tree

Removal of Inlet

*Removal of Concrete Box Culvert

Removal of Embankment Protector Type 3

Removal of Slope and Ditch Paving

Removal of Pipe

Removal of End Section

Removal of Gutter

Removal of Curb and Gutter

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0022

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE

7.000 7.000

EACH 0.000
2,500.00000 7.000
39.000 39.000

HOUR 0.000
185.00000 39.000

102.000 102.000

EACH 0.000
114.20000 102.000

5.000 5.000

EACH 0.000
460.00000 5.000
1.000 1.000
EACH 0.000
43,000.00000 1.000
10.000 10.000
EACH 0.000
250.00000 10.000

500.000 468.400
SY 0.000
14.05000 468.400

3,624.000 2,618.000

LF 228.000

15.50000 2,846.000

65.000 51.000
EACH 7.000
220.00000 58.000
47.000 47.000
LF 0.000
16.95000 47.000

1,394.000 1,394.000
LF 0.000

5.45000 1,394.000

Page 2
ESTIMATE RUN 10/21/2014

14:35:35
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
17,500.00
0.00
7,215.00
0.00
11,648.40
0.00
2,300.00
0.00
43,000.00
0.00
2,500.00
0.00
6,581.02
3,5634.00
44,113.00
1,540.00
12,760.00
0.00
796.65
0.00
7,597.30
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PCN: 15402-BID ESTIMATE RUN 10/21/2014
PROJECT: IM 0761-191 ESTIMATE NO: 0022 14:35:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 202-00210 Removal of Concrete Pavement 109,000.000 107,923.700
SY 72.800 58.24
0.80000 107,996.500 86,397.20
0060 202-00220 *Removal of Asphalt Mat 136,125.000 124,241.000
Sy 2,456.400 1,842.30
0.75000 126,697.400 95,023.05
0065 202-00250 *Removal of Pavement Marking 10,000.000 9,865.000
SF 0.000 0.00
1.35000 9,865.000 13,317.75
0070 202-00500 Removal of Portions of Present Structure 1.000 0.670
EACH 0.000 0.00
19,650.00000 0.670 13,165.50
0075 202-00700 *Removal of Light Standard 6.000 6.000
EACH 0.000 0.00
200.00000 6.000 1,200.00
0080 202-00810 *Removal of Ground Sign 173.000 137.000
EACH 0.000 0.00
45.00000 137.000 6,165.00
0085 202-00821 *Removal of Sign Panel 3.000 2.000
EACH 0.000 0.00
100.00000 2.000 200.00
0090 202-01000 *Removal of Fence 6,400.000 5,602.000
LF 0.000 0.00
0.80000 5,602.000 4,481.60
0095 202-01030 *Removal of Road Closure Gate 6.000 6.000
EACH 0.000 0.00
500.00000 6.000 3,000.00
0100 202-01130 *Removal of Guardrail Type 3 14,258.000 14,258.000
LF 0.000 0.00
1.25000 14,258.000 17,822.50
0105 202-01140 Removal of Guardrail Type 4 145.000 145.000
LF 0.000 0.00
20.00000 145.000 2,900.00
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PCN: 15402-BID ESTIMATE RUN 10/21/2014
PROJECT: IM 0761-191 ESTIMATE NO: 0022 14:35:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 202-01300 *Removal of End Anchorage 42.000 42.000
EACH 0.000 0.00
200.00000 42.000 8,400.00
0115 202-05150 *Sandblasting 68,900.000 19,778.000
SF 0.000 0.00
0.45000 19,778.000 8,900.10
0118 203-00000 Uncl Excav MCR LINE 1 sco3 8,200.000 6,906.000
cY 240.000 2,068.80
8.62000 7,146.000 61,598.52
0120 203-00060 *Embankment Material (Complete In Place) 486,650.000 479,705.000
CY 6,395.000 41,887.25
6.55000 486,100.000 3,183,955.00
0125 203-01100 Proof Rolling 50.000 40.500
HOUR 4.500 472.50
105.00000 45.000 4,725.00
0130 203-01500 Blading 160.000 124.000
HOUR 4.500 427.50
95.00000 128.500 12,207.50
0135 203-01550 Dozing 60.000 49.000
HOUR 0.000 0.00
90.00000 49.000 4,410.00
0140 203-01597 *Potholing 120.000 110.000
HOUR 0.000 0.00
210.00000 110.000 23,100.00
0145 203-01620 Sweeping 900.000 771.500
HOUR 5.000 375.00
75.00000 776.500 58,237.50
0150 206-00100 *Structure Backfill (Class 1) 1,977.000 412.700
CcY 0.000 0.00
9.50000 412.700 3,920.65
0155 206-00510 Filter Material (Class A) 2,046.000 913.900
CY 0.000 0.00
59.50000 913.900 54,377.05
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PCN: 15402-BID ESTIMATE RUN 10/21/2014
PROJECT: IM 0761-191 ESTIMATE NO: 0022 14:35:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 206-00530 Filter Material (Class C) 301.500 301.500
CY 0.000 0.00
40.50000 301.500 12,210.75
0165 208-00002 Erosion Log (12 Inch) 5,280.000 4,784.000
LF 120.000 312.00
2.60000 4,904.000 12,750.40
0170 208-00003 Erosion Log (18 Inch) 0.000 0.000
LF 0.000 0.00
4.15000 0.000 0.00
0175 208-00020 Silt Fence 1,700.000 1,647.000
LF 0.000 0.00
0.80000 1,647.000 1,317.60
0180 208-00034 Gravel Bag 1,300.000 1,059.000
LF 0.000 0.00
6.25000 1,059.000 6,618.75
0185 208-00045 Concrete Washout Structure 16.000 13.000
EACH 0.000 0.00
750.00000 13.000 9,750.00
0190 208-00070 Vehicle Tracking Pad 3.000 3.000
EACH 0.000 0.00
2,000.00000 3.000 6,000.00
0195 208-00103 Removal and Disposal of Sediment (Labor) 580.000 478.000
HOUR 2.000 88.70
44.35000 480.000 21,288.00
0200 208-00105 Removal and Disposal of Sediment (Equipment) 700.000 612.000
HOUR 2.000 147.90
73.95000 614.000 45,405.30
0205 208-00107 Removal of Trash 125.000 96.500
HOUR 0.000 0.00
51.00000 96.500 4,921.50
0210 208-00205 Erosion Control Supervisor 1,200.000 1,056.000
HOUR 14.000 597.10
42.65000 1,070.000 45,635.50
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PCN: 15402-BID ESTIMATE RUN 10/21/2014
PROJECT: IM 0761-191 ESTIMATE NO: 0022 14:35:35
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 208-00206 Erosion Control Supervisor 15.000 15.000
DAY 0.000 0.00
170.65000 15.000 2,559.75
0218 210-00011 Res Mailbox Str (Ty 1) MCR SCO 21 6.000 0.000
EACH 0.000 0.00
195.00000 0.000 0.00
0220 210-00015 Reset End Section sco5 9.000 9.000
EACH 0.000 0.00
675.00000 9.000 6,075.00
0225 210-00070 Reset Barricade 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0230 210-00750 *Reset Light Standard 30.000 16.000
EACH 0.000 0.00
500.00000 16.000 8,000.00
0235 210-00810 *Reset Ground Sign 20.000 4.000
EACH 0.000 0.00
175.00000 4.000 700.00
0240 210-00815 *Reset Sign Panel 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0245 210-00825 *Reset Flashing Beacon 4.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0250 210-01011 Reset Gate 0.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0251 210-01011 Res Gate (Special) MCR SCO 19 1.000 1.000
EACH 0.000 0.00
9,092.63000 1.000 9,092.63
0252 210-02018 Relay Pipe (18 In) MCR sc028 121.000 0.000
LF 121.000 3,327.50
27.50000 121.000 3,327.50
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PCN: 15402-BID ESTIMATE RUN 10/21/2014
PROJECT: IM 0761-191 ESTIMATE NO: 0022 14:35:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0255 210-04015 Modify Manhole 7.000 7.000
EACH 0.000 0.00
1,800.00000 7.000 12,600.00
0260 210-04020 *Modify Inlet 4.000 0.000
EACH 0.000 0.00
1,475.00000 0.000 0.00
0261 210-04000 Adj Structure MCR SCO 21 1.000 1.000
EACH 0.000 0.00
4,850.00000 1.000 4,850.00
0265 212-00006 *Seeding (Native) 178.000 77.750
ACRE 0.000 0.00
480.55000 77.750 37,362.76
0270 212-00028 *Seeding (Wetlands) 0.100 0.000
ACRE 0.000 0.00
5,000.00000 0.000 0.00
0275 212-00047 *Soil Preparation (Special) 153.000 72.410
ACRE 0.000 0.00
785.65000 72.410 56,888.92
0280 213-00004 *Mulching (Weed Free Straw) 219.000 86.000
ACRE 0.000 0.00
403.05000 86.000 34,662.30
0285 213-00012 *Spray-on Mulch Blanket 5.000 0.000
ACRE 0.000 0.00
3,149.90000 0.000 0.00
0290 213-00061 *Mulch Tackifier 43,738.000 17,350.000
LB 0.000 0.00
1.55000 17,350.000 26,892.50
0295 213-00100 *Soil Binder 50.000 37.580
ACRE 0.000 0.00
653.15000 37.580 24,545.38
0300 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 32,536.000 26,836.000
Class
SY 0.000 0.00
1.55000 26,836.000 41,595.80
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PCN: 15402-BID ESTIMATE RUN 10/21/2014
PROJECT: IM 0761-191 ESTIMATE NO: 0022 14:35:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 216-00303 *Turf Reinforcement Mat (Class 3) 2,188.000 0.000
SY 0.000 0.00
5.55000 0.000 0.00
0310 217-00000 Herbicide Treatment 36,909.000 0.000
SY 0.000 0.00
0.07000 0.000 0.00
0313 304-03005 ABC (CL 3) MCR sco7 1,386.000 1,386.000
CcY 0.000 0.00
19.90000 1,386.000 27,581.40
0315 304-06007 Aggregate Base Course (Class 6) 49,000.000 36,050.500
cY 11,008.000 219,059.20
19.90000 47,058.500 936,464.15
0315 MATERIAL ALLOWANCE 3 CRUSHER STOCKPILES ON ROWABC CL6 0.000
CcY 0.000 0.00
9.19000 0.000 0.00
0315 MATERIAL ALLOWANCE 3 CRUSHER STOCKPILES ON ROWABC CL6 4,708.501
CcY -4,708.501 -43,271.12
9.19000 0.000 0.00
0315 MATERIAL ALLOWANCE 3 CRUSHER STOCKPILES ON ROWABC CL6 3,978.000
CcY -3,978.000 -36,557.82
9.19000 0.000 0.00
0316 900-00006 Added Item (Dollar)/ PRICE REDUC ABC CL 6 -10,326.020 -10,326.020
DOL 0.000 0.00
1.00000 -10,326.020 -10,326.02
0319 304-06008 ABC (CL 6) (Spec) (SPECIAL) MCR sco27 2,871.000 0.000
CY 0.000 0.00
44.40000 0.000 0.00
0320 304-07005 Aggregate Base Course (Class 7) 0.000 0.000
CcY 0.000 0.00
44.40000 0.000 0.00
0325 310-00608 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 29,974.300 27,279.000
0-8"
( ) Sy 2,695.300 6,738.25
2.50000 29,974.300 74,935.75
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PCN: 15402-BID ESTIMATE RUN 10/21/2014
PROJECT: IM 0761-191 ESTIMATE NO: 0022 14:35:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 1,300.000 631.960
TON 436.920 52,867.32
121.00000 1,068.880 129,334.48
0333 403-34741 HMA (Gr SX) (75) (PG 64-22) CMO scol4 10,730.000 9,602.890
TON 586.330 42,333.03
72.20000 10,189.220 735,661.68
0335 403-33741 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 0.000 0.000
TON 0.000 0.00
72.20000 0.000 0.00
0340  412-00000 Furnish Concrete Pavement 2,456.000 1,812.000
CY 644.000 6,440.00
10.00000 2,456.000 24,560.00
0345 412-00600 Concrete Pavement (6 Inch) 37.000 37.000
SY 0.000 0.00
43.65000 37.000 1,615.05
0350 412-00800 Concrete Pavement (8 Inch) 551.000 0.000
SY 0.000 0.00
55.70000 0.000 0.00
0355 412-01000 *Concrete Pavement (10 Inch) 141,390.000 112,843.600
SY 27,878.600 931,145.24
33.40000 140,722.200 4,700,121.48
0355 MATERIAL ALLOWANCE 10" PCCP SILICONE SEALANT 0.000
SY 0.000 0.00
0.23000 0.000 0.00
0355 MATERIAL ALLOWANCE FINE AGGR STOCKPILE DESIGN MIX 0.000
2013226
SY 0.000 0.00
2.24000 0.000 0.00
0355 MATERIAL ALLOWANCE FINE AGGR STOCKPILE DESIGN MIX 18,356.402
2013226
Sy -18,356.402 -41,118.34
2.24000 0.000 0.00
0355 MATERIAL ALLOWANCE COARSE AGGR #4 DESIGN MIX 2013226 0.000
SY 0.000 0.00
2.07000 0.000 0.00



CONTID: C15402 COLORADO DEPARTMENT OF TRANSPORTATION Page 10
PCN: 15402-BID ESTIMATE RUN
PROJECT: IM 0761-191 ESTIMATE NO: 0022
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0355 MATERIAL ALLOWANCE COARSE AGGR #4 DESIGN MIX 2013226 18,356.401
Sy -18,356.401 -37,997.75
2.07000 0.000 0.00
0355 MATERIAL ALLOWANCE #67 cOARSE AGGR MIX DESIGN 2 013226 18,356.401
Sy -18,356.401 -74,159.86
4.04000 0.000 0.00
0360 412-01200 *Concrete Pavement (12 Inch) 169,375.000 126,065.600
Sy 42,107.700 1,570,617.21
37.30000 168,173.300 6,272,864.09
0360 MATERIAL ALLOWANCE Dowel Baskets 42,705.400
Sy -42,107.700 -42,107.70
1.00000 597.700 597.70
0360 MATERIAL ALLOWANCE FINE AGGREGATE AT PLANT SITE 0.000
SY 0.000 0.00
2.24000 0.000 0.00
0360 MATERIAL ALLOWANCE COARSE AGGREGATE AT PLANT STE 0.000
SY 0.000 0.00
6.11000 0.000 0.00
0360 MATERIAL ALLOWANCE 12" PCCP SILICONE SEALANT 0.000
SY 0.000 0.00
0.23000 0.000 0.00
0360 MATERIAL ALLOWANCE 12" PCCP ROCK STOCKPILE 0.000
SY 0.000 0.00
6.11000 0.000 0.00
0360 MATERIAL ALLOWANCE #67 COARSE AGGR MIX DESIGN 2013226 0.000
SY 0.000 0.00
4.04000 0.000 0.00
0360 MATERIAL ALLOWANCE #4 COARSE AGGR AGGR INDSTY 0.000
SY 0.000 0.00
2.07000 0.000 0.00
0360 MATERIAL ALLOWANCE #4 COARSE AGGR AGGR INDSTY 30,430.300
Sy -30,430.300 -62,990.72
2.07000 0.000 0.00
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PROJECT: IM 0761-191 ESTIMATE NO: 0022
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0360 MATERIAL ALLOWANCE FINE AGGR PIT RUN 0.000
Sy 0.000 0.00
2.24000 0.000 0.00
0360 MATERIAL ALLOWANCE FINE AGGR PIT RUN 1,976.299
Sy -1,976.299 -4,426.91
2.24000 0.000 0.00
0360 MATERIAL ALLOWANCE FINE AGGR PIT RUN 18,083.000
5% -18,083.000 -40,505.92
2.24000 0.000 0.00
0360 MATERIAL ALLOWANCE FINE AGGR PIT RUN 22,556.000
Sy -22,048.402 -49,388.42
2.24000 507.598 1,137.02
0360 MATERIAL ALLOWANCE #67 COARSE AGGR PIT RUN 0.000
Sy 0.000 0.00
4.04000 0.000 0.00
0360 MATERIAL ALLOWANCE #67 COARSE AGGR PIT RUN 0.000
Sy 0.000 0.00
4.04000 0.000 0.00
0360 MATERIAL ALLOWANCE #67 COARSE AGGR PIT RUN 0.000
Sy 0.000 0.00
4.04000 0.000 0.00
0360 MATERIAL ALLOWANCE #67 COARSE AGGR PIT RUN 15,304.300
5% -15,304.300 -61,829.37
4.04000 0.000 0.00
0360 MATERIAL ALLOWANCE #67 COARSE AGGR PIT RUN 9,913.800
5% -9,913.800 -40,051.75
4.04000 0.000 0.00
0360 MATERIAL ALLOWANCE #67 COARSE AGGR PIT RUN 24,216.198
5% -16,889.599 -68,233.98
4.04000 7,326.599 29,599.46
0365 420-00113 Geotextile (Drainage) (Class 2) 740.000 219.000
Sy 0.000 0.00
2.60000 219.000 569.40
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PCN: 15402-BID ESTIMATE RUN 10/21/2014
PROJECT: IM 0761-191 ESTIMATE NO: 0022 14:35:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0370 420-00114 Geotextile (Drainage) (Class 3) 11,000.000 5,483.700
SY 0.000 0.00
2.30000 5,483.700 12,612.51
0370 MATERIAL ALLOWANCE GEOTEXTILE (DRAIN) MIRAFI 16 ON 0.000
SY 0.000 0.00
0.74100 0.000 0.00
0375 503-00042 *Drilled Caisson (42 Inch) 38.000 38.000
LF 0.000 0.00
275.00000 38.000 10,450.00
0380 506-00212 Riprap (12 Inch) 216.000 63.000
CcY 0.000 0.00
80.00000 63.000 5,040.00
0385 506-00218 Riprap (18 Inch) 10,196.000 5,483.700
CcY 0.000 0.00
80.00000 5,483.700 438,696.00
0385 MATERIAL ALLOWANCE 18" RIPRAP FOR BADGER CRK DRAINAGE 1,511.200
CY 0.000 0.00
61.18000 1,511.200 92,455.22
0390 507-00000 *Concrete Slope and Ditch Paving 159.000 39.800
CcY 0.000 0.00
425.00000 39.800 16,915.00
0395  507-00550 *Concrete Lined Ditch 246.000 194.000
LF 0.000 0.00
325.00000 194.000 63,050.00
0400 601-03000 *Concrete Class D 51.000 34.930
CY 0.000 0.00
540.00000 34.930 18,862.20
0405  602-00020 *Reinforcing Steel (Epoxy Coated) 2,805.000 479.000
LB 0.000 0.00
0.86000 479.000 411.94
0410 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 295.000 235.000
LF 16.000 1,488.00

93.00000 251.000 23,343.00
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PROJECT: IM 0761-191 ESTIMATE NO: 0022 14:35:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0415 603-01305 30 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000 0.000
sco5
LF 0.000 0.00
205.00000 0.000 0.00
0420 603-01365 36 Inch Reinforced Concrete Pipe (Complete In P lace) 200.000 200.000
LF 0.000 0.00
190.00000 200.000 38,000.00
0425 603-01425 42 Inch Reinforced Concrete Pipe (Complete In P lace) 301.000 301.000
sco5
LF 0.000 0.00
92.00000 301.000 27,692.00
0426  603-02365 45x29 In RCP (CIP) MCR sco5 48.000 48.000
LF 0.000 0.00
155.00000 48.000 7,440.00
0430 603-05024 24 Inch Reinforced Concrete End Section 8.000 5.000
EACH 0.000 0.00
1,015.00000 5.000 5,075.00
0431  603-05030 30 In RCES sco013 0.000 0.000
EACH 0.000 0.00
1,335.00000 0.000 0.00
0432  603-05136 45x29 In RCES MCR sco5 3.000 3.000
EACH 0.000 0.00
2,250.00000 3.000 6,750.00
0435 603-05036 36 Inch Reinforced Concrete End Section 5.000 5.000
EACH 0.000 0.00
1,450.00000 5.000 7,250.00
0436  603-05042 42 In RCES sco013 1.000 1.000
EACH 0.000 0.00
1,700.00000 1.000 1,700.00
0440  604-00305 *Inlet Type C (5 Foot) 10.000 3.000
EACH 0.000 0.00
3,325.00000 3.000 9,975.00
0445  604-00505 *Inlet Type D (5 Foot) 1.000 1.000
EACH 0.000 0.00
4,625.00000 1.000 4,625.00
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0450 604-19110 *Inlet Type R L 5 (10 Foot) 3.000 3.000
EACH 0.000 0.00
3,540.00000 3.000 10,620.00
0455  604-30010 Manhole Slab Base (10 Foot) 11.000 11.000
EACH 0.000 0.00
3,035.00000 11.000 33,385.00
0455 MATERIAL ALLOWANCE MANHOLE PARTS 0.000
EACH 0.000 0.00
1,457.50000 0.000 0.00
0455 MATERIAL ALLOWANCE OLDCASTLE PRECAST 0.000
EACH 0.000 0.00
1,457.50000 0.000 0.00
0460 604-30020 Manhole Slab Base (20 Foot) 2.000 2.000
EACH 0.000 0.00
5,275.00000 2.000 10,550.00
0460 MATERIAL ALLOWANCE MANHOLE PARTS 0.000
EACH 0.000 0.00
1,367.36000 0.000 0.00
0465 604-31015 Manhole Box Base (15 Foot) 3.000 3.000
EACH 0.000 0.00
15,050.00000 3.000 45,150.00
0465 MATERIAL ALLOWANCE MANHOLE PARTS 0.000
EACH 0.000 0.00
3,014.68000 0.000 0.00
0470 604-31020 Manhole Box Base (20 Foot) 2.000 2.000
EACH 0.000 0.00
16,550.00000 2.000 33,100.00
0470 MATERIAL ALLOWANCE MANHOLE PARTS 0.000
EACH 0.000 0.00
3,426.66000 0.000 0.00
0475 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 10,463.000 4,695.500
LF 0.000 0.00
24.55000 4,695.500 115,274.53
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0480 606-01340 *End Anchorage Type 3D 7.000 4.000
EACH 0.000 0.00
750.00000 4.000 3,000.00
0485 606-01370 *Transition Type 3G 26.000 14.000
EACH 0.000 0.00
1,450.00000 14.000 20,300.00
0490 606-01380 *Transition Type 3H 2.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0495  606-02003 *End Anchorage (Nonflared) 14.000 6.000
EACH 0.000 0.00
2,100.00000 6.000 12,600.00
0500 606-02005 *End Anchorage (Flared) 14.000 7.000
EACH 0.000 0.00
1,800.00000 7.000 12,600.00
0505  607-00005 *End Post 14.000 6.000
EACH 0.000 0.00
175.00000 6.000 1,050.00
0510 607-00010 *Corner and Line Brace Post 18.000 13.000
EACH 0.000 0.00
195.00000 13.000 2,535.00
0515 607-01000 *Fence Barbed Wire with Metal Posts 6,890.000 4,035.000
LF 0.000 0.00
1.85000 4,035.000 7,464.75
0516 607-11200 Fence CW MP MCR SCO 19 1,040.000 1,040.000
LF 0.000 0.00
5.35000 1,040.000 5,564.00
0520 607-11525 *Fence (Plastic) 541.000 541.000
LF 0.000 0.00
1.80000 541.000 973.80
0525 607-52905 *End Post (Chain Link) 0.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
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0530 607-52910 *Corner and Line Brace Post (Chain Link) 0.000 0.000
EACH 0.000 0.00
265.00000 0.000 0.00
0535 607-53172 *Fence Chain Link (72 Inch) 0.000 0.000
LF 0.000 0.00
19.25000 0.000 0.00
0540 607-60620 *Road Closure Gate 3.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0545  608-00006 *Concrete Sidewalk (6 Inch) 1,150.000 595.000
SY 0.000 0.00
54.00000 595.000 32,130.00
0550 608-00010 *Concrete Curb Ramp 70.000 42.000
SY 0.000 0.00
110.00000 42.000 4,620.00
0555  609-21020 *Curb and Gutter Type 2 (Section 1I-B) 3,473.000 3,473.000
LF 0.000 0.00
15.00000 3,473.000 52,095.00
0559  609-24004 Gutter Ty 2 (4 Ft) MCR SCO 19 0.000 0.000
LF 0.000 0.00
28.75000 0.000 0.00
0560  609-24010 *Gutter Type 2 (10 Foot) 0.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
0565 609-60011 *Curb Type 6 (Section M) 12,800.000 4,499.000
LF 0.000 0.00
3.80000 4,499.000 17,096.20
0566 610-00055 Median Cover Matl (Stone) MCR sco25 5,400.000 3,600.000
SF 0.000 0.00
2.70000 3,600.000 9,720.00
0567 612-00001 Delin (Ty I) MCR SCO 19 24.000 24.000
EACH 0.000 0.00
24.25000 24.000 582.00
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0569 612-00003 Delin (Ty IlI) MCR SCO 19 79.000 2.000
EACH 0.000 0.00
26.00000 2.000 52.00
0570 612-00101 *Delineator (Drivable Concrete Installation) (T ype ) 396.000 82.000
EACH 0.000 0.00
74.00000 82.000 6,068.00
0575 612-00102 *Delineator (Drivable Concrete Installation) (T ype 1) 216.000 90.000
EACH 0.000 0.00
75.00000 90.000 6,750.00
0580 612-00103 *Delineator (Drivable Concrete Installation) (T ype 1) 156.000 24.000
EACH 0.000 0.00
77.00000 24.000 1,848.00
0584  613-00201 2 In Elec Cond (Jacked) MCR LINE 2 sco3 421.000 421.000
LF 0.000 0.00
12.37000 421.000 5,207.77
0585 613-01200 *2 Inch Electrical Conduit (Plastic) 17,474.000 9,653.000
LF 0.000 0.00
6.50000 9,653.000 62,744.50
0590 613-01300 *3 Inch Electrical Conduit (Plastic) 2,242.000 2,242.000
LF 0.000 0.00
8.00000 2,242.000 17,936.00
0594  613-05000 Dir Burial Cable MCR LINE 3 sco3 4,200.000 3,987.500
LF 0.000 0.00
6.75000 3,987.500 26,915.63
0595  613-10000 *Wiring 1.000 0.440
LS 0.000 0.00
98,000.00000 0.440 43,120.00
0600 613-32300 *Light Standard Steel (30 Foot) 3.000 0.000
EACH 0.000 0.00
2,950.00000 0.000 0.00
0600 MATERIAL ALLOWANCE LIGHT STD STEEL (30 FT) 2.000
EACH 0.000 0.00
2,072.65000 2.000 4,145.30
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0600 MATERIAL ALLOWANCE LIGHT STD STEEL (30 FT) 1.000
EACH 0.000 0.00
1,965.81000 1.000 1,965.81

0605 613-32400 *Light Standard Steel (40 Foot) 29.000 13.000
EACH 0.000 0.00
2,300.00000 13.000 29,900.00

0605 MATERIAL ALLOWANCE LIGHT STD STEEL (40 FT) 16.000
EACH 0.000 0.00
1,132.48000 16.000 18,119.68

0610 613-40010 *Light Standard Foundation 59.000 28.000
EACH 0.000 0.00
700.00000 28.000 19,600.00

0610 MATERIAL ALLOWANCE FOUNDATIONS 0.000
EACH 0.000 0.00

414.00000 0.000 0.00

0610 MATERIAL ALLOWANCE FOUNDATIONS 0.000
EACH 0.000 0.00

414.00000 0.000 0.00

0610 MATERIAL ALLOWANCE FOUNDATIONS 0.000
EACH 0.000 0.00

414.00000 0.000 0.00

0610 MATERIAL ALLOWANCE FOUNDATIONS 0.000
EACH 0.000 0.00

414.00000 0.000 0.00

0610 MATERIAL ALLOWANCE LIGHT STD FOUNDATION 0.000
EACH 0.000 0.00

414.00000 0.000 0.00

0610 MATERIAL ALLOWANCE LIGHT STD FOUNDATION 10.000
EACH 0.000 0.00
414.00000 10.000 4,140.00

0610 MATERIAL ALLOWANCE LIGHT STD FOUNDATION 11.000
EACH 0.000 0.00
414.00000 11.000 4,554.00
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0610 MATERIAL ALLOWANCE LIGHT STD FOUNDATION 10.000
EACH 0.000 0.00
414.00000 10.000 4,140.00
0615 613-50100 *Lighting Control Center 4.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0620 613-50410 *Light Standard (Temporary) 12.000 12.000
EACH 0.000 0.00
1,000.00000 12.000 12,000.00
0625 613-70400 *Luminaire High Pressure Sodium (400 Watt) 32.000 13.000
EACH 0.000 0.00
300.00000 13.000 3,900.00
0625 MATERIAL ALLOWANCE LUMINAIRE HPS 400 WATT PLUS PHIL 19.000
LAMP
EACH 0.000 0.00
165.60000 19.000 3,146.40
0630 614-00011 *Sign Panel (Class I) 840.000 116.500
SF 0.000 0.00
18.00000 116.500 2,097.00
0635 614-00012 *Sign Panel (Class II) 1,214.000 519.500
SF 0.000 0.00
19.00000 519.500 9,870.50
0640 614-00013 *Sign Panel (Class IlI) 2,500.000 230.000
SF 0.000 0.00
21.00000 230.000 4,830.00
0645 614-00612 *Steel Sign Post (W 6x12) 32.000 0.000
LF 0.000 0.00
68.00000 0.000 0.00
0650 614-00615 *Steel Sign Post (W 6x15) 224.000 40.000
LF 0.000 0.00
68.00000 40.000 2,720.00
0655 614-00818 *Steel Sign Post (W 8x18) 310.000 81.000
LF 0.000 0.00
75.00000 81.000 6,075.00
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0660 614-00821 *Steel Sign Post (W 8x21) 130.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
0665 614-01226 *Steel Sign Post (W 12x26) 48.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
0670 614-01502 *Steel Sign Support (2-Inch Round)(Post & Socke t) 473.000 90.000
LF 0.000 0.00
22.00000 90.000 1,980.00
0675 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 1,281.000 419.000
Slipbase
LF 0.000 0.00
42.00000 419.000 17,598.00
0680 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 88.000 44.000
Slipbase)
LF 0.000 0.00
48.00000 44.000 2,112.00
0685 614-03001 *Concrete Footing (Type 1) 2.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0690 614-03002 *Concrete Footing (Type 2) 12.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0695 614-03003 *Concrete Footing (Type 3) 16.000 10.000
EACH 0.000 0.00
1,500.00000 10.000 15,000.00
0700 614-03004 *Concrete Footing (Type 4) 6.000 2.000
EACH 0.000 0.00
2,500.00000 2.000 5,000.00
0705 614-03007 *Concrete Footing (Type 7) 2.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
0710 614-31800 *Monotube Overhead Sign Cantilever (18 Inch Dia meter) 2.000 2.000
EACH 0.000 0.00
39,500.00000 2.000 79,000.00
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0715 615-00030 Embankment Protector Type 3 33.000 14.000
EACH 0.000 0.00
885.00000 14.000 12,390.00
0720 621-00450 *Detour Pavement 37,774.660 39,143.660
Sy -1,369.000 -40,864.65
29.85000 37,774.660 1,127,573.60
0725 624-20016 15 Inch Drainage Pipe (Class 0) (Complete In Pl ace) 2,700.000 1,442.000
LF 0.000 0.00
36.00000 1,442.000 51,912.00
0725 MATERIAL ALLOWANCE 15" DRAINAGE PIPE 0.000
LF 0.000 0.00
8.95800 0.000 0.00
0725 MATERIAL ALLOWANCE 15" DRAINAGE PIPE 0.000
LF 0.000 0.00
8.95800 0.000 0.00
0725 MATERIAL ALLOWANCE 15" DRAINAGE PIPE 258.000
LF 0.000 0.00
8.95800 258.000 2,311.16
0730 624-27019 18 Inch Drainage Pipe (Class 7) (Complete In Pl ace) 1,081.000 819.000
LF 12.000 594.00
49.50000 831.000 41,134.50
0730 MATERIAL ALLOWANCE 18" DRAINAGE PIPE 55.000
LF -12.000 -126.12
10.51000 43.000 451.93
0730 MATERIAL ALLOWANCE 18" DRAINAGE PIPE 0.000
LF 0.000 0.00
10.51000 0.000 0.00
0730 MATERIAL ALLOWANCE 18" DRAINAGE PIPE 162.000
LF -12.000 -126.12
10.51000 150.000 1,576.50
0730 MATERIAL ALLOWANCE 18" DRAINAGE PIPE 149.000
LF 0.000 0.00
10.51000 149.000 1,565.99
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0735 624-27025 24 Inch Drainage Pipe (Class 7) (Complete In PI ace) 3,086.000 2,356.000
LF 132.000 6,798.00
51.50000 2,488.000 128,132.00
0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 0.000
LF 0.000 0.00
15.53000 0.000 0.00
0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 0.000
LF 0.000 0.00
15.53000 0.000 0.00
0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 328.000
LF -132.000 -2,049.96
15.53000 196.000 3,043.88
0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 0.000
LF 0.000 0.00
15.53000 0.000 0.00
0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 0.000
LF 0.000 0.00
15.53000 0.000 0.00
0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 0.000
LF 0.000 0.00
15.53000 0.000 0.00
0740 624-27031 30 Inch Drainage Pipe (Class 7) (Complete In PI ace) 101.000 101.000
LF 0.000 0.00
70.00000 101.000 7,070.00
0745 624-27037 36 Inch Drainage Pipe (Class 7) (Complete In PI ace) 1,049.000 1,049.000
LF 0.000 0.00
91.50000 1,049.000 95,983.50
0745 MATERIAL ALLOWANCE 36" DRAINAGE PIPE 0.000
LF 0.000 0.00
29.46000 0.000 0.00
0750 624-27049 48 Inch Drainage Pipe (Class 7) (Complete In PI ace) 1,749.000 1,749.000
LF 0.000 0.00
102.00000 1,749.000 178,398.00
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0750 MATERIAL ALLOWANCE 48" DRAINAGE PIPE 0.000
LF 0.000 0.00
52.16000 0.000 0.00
0750 MATERIAL ALLOWANCE 48" DRAINAGE PIPE 0.000
LF 0.000 0.00
52.16000 0.000 0.00
0750 MATERIAL ALLOWANCE 48" DRAINAGE PIPE 313.000
LF 0.000 0.00
52.16000 313.000 16,326.08
0755 624-47019 18 Inch Equivalent Drainage Pipe Elliptical (CI ass 7) 234.000 234.000
LF 0.000 0.00
85.00000 234.000 19,890.00
0760 624-47025 24 Inch Equivalent Drainage Pipe Elliptical (Cl ass 7) 132.000 72.000
LF 60.000 5,400.00
90.00000 132.000 11,880.00
0765 624-47037 36 Inch Equivalent Drainage Pipe Elliptical (Cl ass 7) 300.000 280.000
LF 0.000 0.00
108.00000 280.000 30,240.00
0770  624-47043 42 Inch Equivalent Drainage Pipe Elliptical (Cl ass 7) 240.000 240.000
LF 0.000 0.00
125.00000 240.000 30,000.00
0775  625-00000 *Construction Surveying 1.000 0.900
LS 0.040 5,735.40
143,385.00000 0.940 134,781.90
0776  625-00001 Const Surveying (Hour) MCR LINE 4 sco3 25.000 13.000
HOUR 8.500 1,147.50
135.00000 21.500 2,902.50
0780 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
2,765,000.00000 1.000 2,765,000.00
0780 MATERIAL ALLOWANCE MOBILIZATION RELEASE 0.000
LS 0.000 0.00

1,106,000.00000 0.000 0.00



CONTID: C15402 COLORADO DEPARTMENT OF TRANSPORTATION Page 24
PCN: 15402-BID ESTIMATE RUN 10/21/2014
PROJECT: IM 0761-191 ESTIMATE NO: 0022 14:35:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0781 900-00006 Added Item (Dollar)/ MOB RELEASE 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0785 626-01000 *Public Information Services 1.000 0.800
LS 0.100 5,651.40
56,514.00000 0.900 50,862.60
0786 900-00010 Added Item (Hour)/ Public Info Services (Hourly ) MCR 75.000 55.370
sco5
HOUR 13.380 869.70
65.00000 68.750 4,468.75
0790 627-00005 *Epoxy Pavement Marking 624.000 0.000
GAL 0.000 0.00
63.00000 0.000 0.00
0795 627-00011 *Pavement Marking Paint (Waterborne) 1,644.000 1,644.000
GAL 0.000 0.00
26.00000 1,644.000 42,744.00
0800 627-02010 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 9,102.000 0.000
SF 0.000 0.00
10.75000 0.000 0.00
0805 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 451.000 389.000
SF 0.000 0.00
16.00000 389.000 6,224.00
0810 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 372.000 266.000
Line
) SF 0.000 0.00
12.00000 266.000 3,192.00
0815 629-01031 *Survey Monument (Type 3A) 6.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0820  630-00000 *Flagging 21,000.000 17,844.500
HOUR 257.500 4,506.25
17.50000 18,102.000 316,785.00
0825 630-00007 *Traffic Control Inspection 128.000 101.000
DAY 0.000 0.00
75.00000 101.000 7,575.00
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0830 630-00012 *Traffic Control Management 526.000 457.000
DAY 14.000 15,050.00
1,075.00000 471.000 506,325.00
0835  630-00015 *Uniformed Traffic Control Coordination 10.000 4.000
HOUR 0.000 0.00
80.00000 4.000 320.00
0840  630-00040 *Traffic Incident Management Plan Development 1.000 0.900
LS 0.000 0.00
2,500.00000 0.900 2,250.00
0845  630-00041 *Traffic Incident Management Plan Implementatio n 14.000 10.818
MON 0.900 360.00
400.00000 11.718 4,687.20
0850 630-80001 *Flashing Beacon (Portable) 12.000 10.800
EACH 0.000 0.00
500.00000 10.800 5,400.00
0855 630-80336 *Barricade (Type 3 M-B) (Temporary) 37.000 33.300
EACH 0.000 0.00
175.00000 33.300 5,827.50
0860 630-80341 *Construction Traffic Sign (Panel Size A) 342.000 307.800
EACH 0.000 0.00
50.00000 307.800 15,390.00
0865 630-80342 *Construction Traffic Sign (Panel Size B) 247.000 207.900
EACH 0.000 0.00
70.00000 207.900 14,553.00
0870  630-80343 *Construction Traffic Sign (Panel Size C) 92.000 76.500
EACH 0.000 0.00
75.00000 76.500 5,737.50
0875 630-80344 *Construction Traffic Sign (Special) 1,905.000 1,714.500
SF 0.000 0.00
11.00000 1,714.500 18,859.50
0876 630-80344 Const Traf Sign (Spec) TIMP MCR sco7 455.600 410.040
SF 0.000 0.00
22.20000 410.040 9,102.89
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0880 630-80355 *Portable Message Sign Panel 7.000 6.300
EACH 0.000 0.00
4,500.00000 6.300 28,350.00
0885 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 3.000 2.700
Type
ype) EACH 0.000 0.00
1,200.00000 2.700 3,240.00
0890 630-80359 *Portable Message Sign Panel 150.000 38.000
DAY 0.000 0.00
100.00000 38.000 3,800.00
0895 630-80360 *Drum Channelizing Device 600.000 457.200
EACH 0.000 0.00
30.00000 457.200 13,716.00
0900 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 50.000 45.000
EACH 0.000 0.00
120.00000 45.000 5,400.00
0905 630-80367 *Portable Traffic Speed Monitor 4.000 3.600
EACH 0.000 0.00
4,000.00000 3.600 14,400.00
0910 630-80370 Concrete Barrier (Temporary) 9,700.000 7,732.800
LF 0.000 0.00
30.80000 7,732.800 238,170.24
0915 630-80380 *Traffic Cone 500.000 450.000
EACH 0.000 0.00
7.00000 450.000 3,150.00
0920 630-80391 *Channelizing Device (Fixed) 600.000 540.000
EACH 0.000 0.00
40.00000 540.000 21,600.00
0925 630-80401 *Delineator (Type I) (Temporary) 300.000 224.100
EACH 0.000 0.00
5.00000 224.100 1,120.50
0930 630-85010 *Impact Attenuator (Temporary) 7.000 6.300
EACH 0.000 0.00
116,550.00

18,500.00000 6.300
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CAT NO0200 ROADWAY
0935 630-85041 *Mobile Attenuator 144.000 144.000
DAY 0.000 0.00
600.00000 144.000 86,400.00
0940 700-70010 F/A Minor Contract Revisions 753,665.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0945 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0950 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0955  700-70019 F/A Asphalt Cement Cost Adjustment 70,000.000 60,160.390
FA 2,368.770 2,368.77
1.00000 62,529.160 62,529.16
0960 700-70020 F/A On-The-Job Trainee sco2 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0961 700-70021 F/A On-The-Job Trainee sco2 7,680.000 7,636.500
HOUR 0.000 0.00
2.00000 7,636.500 15,273.00
0965 700-70025 F/A Quality Incentive Payment 400,000.000 182,075.920
FA 0.000 0.00
1.00000 182,075.920 182,075.92
0970 700-70190 F/A Electric Service 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0975  700-70230 F/A Communication Lines Long Distance 10,000.000 3,867.780
FA 0.000 0.00
1.00000 3,867.780 3,867.78
0980 700-70380 F/A Erosion Control 10,000.000 440.000
FA 0.000 0.00
1.00000 440.000 440.00
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CAT NO0200 ROADWAY

0985 700-70594 F/A DRB Standing Committee 15,000.000 11,934.390
FA 0.000 0.00
1.00000 11,934.390 11,934.39

CAT0200 CURRENT AMT $ 28,667,066.48 $ 2,290,041.55 $ 25,324,354.48
CAT NO0300 STR C-22-BD

0995  206-00000 Structure Excavation 1,654.000 1,654.000
CY 0.000 0.00
4.15000 1,654.000 6,864.10
1000 206-00100 *Structure Backfill (Class 1) 1,376.000 1,376.000
CcY 0.000 0.00
9.50000 1,376.000 13,072.00
1005 206-00200 Structure Backfill (Class 2) 180.000 180.000
CcY 0.000 0.00
20.00000 180.000 3,600.00
1010 206-00360 *Mechanical Reinforcement of Soil 1,040.000 1,040.000
CcY 0.000 0.00
15.10000 1,040.000 15,704.00
1015 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 161.690 161.690
TON 0.000 0.00
96.00000 161.690 15,522.24
1020 502-08500 *Steel Pipe Piling (12-3/4 X 0.500 Inch) 1,641.400 1,641.400
LF 0.000 0.00
58.00000 1,641.400 95,201.20
1020 MATERIAL ALLOWANCE Steel Pipe Piling 0.000
NCU 0.000 0.00
58.53000 0.000 0.00
1022  900-00012 Added Item (Foot)/ PILING CUTOFFS LESS/EQUAL 10 FT 121.000 121.000
scob
LF 0.000 0.00
46.40000 121.000 5,614.40
1025 515-00120 *Waterproofing (Membrane) 930.000 930.000
SY 0.000 0.00

11.70000 930.000 10,881.00



CONTID: C15402 COLORADO DEPARTMENT OF TRANSPORTATION Page 29
PCN: 15402-BID ESTIMATE RUN 10/21/2014
PROJECT: IM 0761-191 ESTIMATE NO: 0022 14:35:35
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STR C-22-BD
1030 518-01004 *Bridge Expansion Device (0-4 Inch) 92.000 92.000
LF 0.000 0.00
225.00000 92.000 20,700.00
1030 MATERIAL ALLOWANCE C-22-BD EXPAN DEVICE 0.000
LF 0.000 0.00
127.55000 0.000 0.00
1035 601-03040 *Concrete Class D (Bridge) 473.600 473.600
CcYy 0.000 0.00
465.00000 473.600 220,224.00
1040  602-00020 *Reinforcing Steel (Epoxy Coated) 90,890.000 90,890.000
LB 0.000 0.00
0.86000 90,890.000 78,165.40
1045  604-25000 Vane Grate Inlet Special 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
1045 MATERIAL ALLOWANCE VANE GRATE INLET SPEC PARTS 0.000
EACH 0.000 0.00
2,059.20000 0.000 0.00
1050 606-11030 *Bridge Rail Type 10M 379.000 379.000
LF 0.000 0.00
108.00000 379.000 40,932.00
1055 613-00200 *2 Inch Electrical Conduit 389.000 389.000
LF 0.000 0.00
6.50000 389.000 2,528.50
1060 618-00163 *Prestressed Concrete | (BT63) 797.000 797.000
LF 0.000 0.00
175.00000 797.000 139,475.00
CAT0300 CURRENT AMT $ 671,983.84 0.00 $ 671,983.84
CAT NOO0301 STR C-22-BC
1065 206-00000 Structure Excavation 1,421.000 1,421.000
CcYy 0.000 0.00
4.15000 1,421.000 5,897.15
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CAT NO0301 STR C-22-BC
1070 206-00100 *Structure Backfill (Class 1) 1,375.000 1,375.000
CcY 0.000 0.00
9.50000 1,375.000 13,062.50
1075 206-00200 Structure Backfill (Class 2) 175.000 0.000
CY 0.000 0.00
20.00000 0.000 0.00
1080 206-00360 *Mechanical Reinforcement of Soil 1,040.000 1,040.000
CcY 0.000 0.00
15.10000 1,040.000 15,704.00
1085 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 152.000 0.000
TON 0.000 0.00
96.00000 0.000 0.00
1090 502-08500 *Steel Pipe Piling (12-3/4 X 0.500 Inch) 1,469.200 1,469.200
LF 0.000 0.00
58.00000 1,469.200 85,213.60
1090 MATERIAL ALLOWANCE Steel Pipe Piling 0.000
NCU 0.000 0.00
58.00000 0.000 0.00
1090 MATERIAL ALLOWANCE .500 PIPE PILE STR BC AT BAD GER 0.000
CREEK
LF 0.000 0.00
34.55000 0.000 0.00
1091 502-08500 SP Pile (12-3/4x0.500 In) CM0O22 102.000 102.000
LF 0.000 0.00
61.50000 102.000 6,273.00
1092 900-00012 Added Item (Foot)/ STEEL PILING CUTOFFS <=10' 56.400 56.400
LF 0.000 0.00
46.40000 56.400 2,616.96
1095 515-00120 *Waterproofing (Membrane) 934.000 0.000
SY 0.000 0.00
11.70000 0.000 0.00
1100 518-01004 *Bridge Expansion Device (0-4 Inch) 98.000 0.000
LF 0.000 0.00
225.00000 0.000 0.00
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CAT NO0301 STR C-22-BC
1100 MATERIAL ALLOWANCE C-22-BC EXPAN DEVICE 98.000
LF 0.000 0.00
127.55000 98.000 12,499.90
1105 601-03040 *Concrete Class D (Bridge) 445.000 322.100
cY 113.600 52,824.00
465.00000 435.700 202,600.50
1110  602-00020 *Reinforcing Steel (Epoxy Coated) 90,819.000 65,083.000
LB 25,736.000 22,132.96
0.86000 90,819.000 78,104.34
1115 604-25000 Vane Grate Inlet Special 1.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
1115 MATERIAL ALLOWANCE VANE GRATE INLET SPEC PARTS 1.000
EACH 0.000 0.00
2,059.20000 1.000 2,059.20
1120 606-11030 *Bridge Rail Type 10M 369.000 0.000
LF 0.000 0.00
108.00000 0.000 0.00
1120 MATERIAL ALLOWANCE BRG RL TYP10M 369.000
LF 0.000 0.00
52.20000 369.000 19,261.80
1125 613-00200 *2 Inch Electrical Conduit 377.000 0.000
LF 0.000 0.00
6.50000 0.000 0.00
1130 618-00163 *Prestressed Concrete | (BT63) 797.000 797.000
LF 0.000 0.00
175.00000 797.000 139,475.00
CAT0301 CURRENT AMT $ 650,143.85 74,956.96 $ 582,767.95
CAT NO0302 STR C-22-BB
1135 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
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CAT NO0302 STR C-22-BB
1140 206-00000 Structure Excavation 964.000 964.000
CcY 0.000 0.00
4.15000 964.000 4,000.60
1145 206-00100 *Structure Backfill (Class 1) 957.000 957.000
CcY 0.000 0.00
9.50000 957.000 9,091.50
1150 206-00360 *Mechanical Reinforcement of Soil 799.000 799.000
CY 0.000 0.00
15.10000 799.000 12,064.90
1155 206-01782 Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
16,000.00000 1.000 16,000.00
1160 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 128.110 128.110
TON 0.000 0.00
96.00000 128.110 12,298.56
1165 502-08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1,800.300 1,800.300
LF 0.000 0.00
48.00000 1,800.300 86,414.40
1165 MATERIAL ALLOWANCE Steel Pipe Piling 0.000
NCU 0.000 0.00
48.00000 0.000 0.00
1167 900-00012 Added Item (Foot)/ PILING CUTOFFS LESS/EQUAL 10 FT sco6 9.500 9.500
LF 0.000 0.00
38.40000 9.500 364.80
1170 515-00120 *Waterproofing (Membrane) 751.000 751.000
SY 0.000 0.00
11.70000 751.000 8,786.70
1175 518-01004 *Bridge Expansion Device (0-4 Inch) 76.000 76.000
LF 0.000 0.00
225.00000 76.000 17,100.00
1175 MATERIAL ALLOWANCE X-22-BB EXPAN DEVICE 0.000
LF 0.000 0.00
127.55000 0.000 0.00



CONTID: C15402 COLORADO DEPARTMENT OF TRANSPORTATION Page 33
PCN: 15402-BID ESTIMATE RUN 10/21/2014
PROJECT: IM 0761-191 ESTIMATE NO: 0022 14:35:35
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNOO0302 STR C-22-BB
1180 601-03040 *Concrete Class D (Bridge) 393.800 393.800
CcY 0.000 0.00
465.00000 393.800 183,117.00
1180 MATERIAL ALLOWANCE DECK PANELS (CL D CONC) 0.000
CcY 0.000 0.00
465.00000 0.000 0.00
1181  900-00006 Added Item (Dollar)/ STOCKPILE DECK PANELS sco8 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1185  602-00020 *Reinforcing Steel (Epoxy Coated) 71,435.000 71,435.000
LB 0.000 0.00
0.86000 71,435.000 61,434.10
1190 604-25000 Vane Grate Inlet Special 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
1190 MATERIAL ALLOWANCE VANE GRATE INLET SPEC PARTS 0.000
EACH 0.000 0.00
2,059.20000 0.000 0.00
1191  605-00004 4 In Underdrain MCR sco7 380.000 380.000
LF 0.000 0.00
15.00000 380.000 5,700.00
1195 606-11030 *Bridge Rail Type 10M 372.000 372.000
LF 0.000 0.00
108.00000 372.000 40,176.00
1200 613-00150 *1-1/2 Inch Electrical Conduit MCR sco10 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1201  613-00100 1 In Elec Cond MCR sco10 43.000 43.000
LF 0.000 0.00
9.50000 43.000 408.50
1205  613-00200 *2 Inch Electrical Conduit 191.000 191.000
LF 0.000 0.00
6.50000 191.000 1,241.50
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CAT NOO0302 STR C-22-BB
1210 613-70250 *Luminaire High Pressure Sodium (250 Watt) 2.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
1210 MATERIAL ALLOWANCE 250HPS @ STR BB CR24 2.000
EACH 0.000 0.00
849.00000 2.000 1,698.00
1210 MATERIAL ALLOWANCE GE 250 & PHIL 250 STR BB CR 24 2.000
EACH 0.000 0.00
126.00000 2.000 252.00
1215 618-00163 *Prestressed Concrete | (BT63) 776.000 776.000
LF 0.000 0.00
175.00000 776.000 135,800.00
CAT0302 CURRENT AMT $ 646,498.56 0.00 $ 644,448.56
CAT NOO0303 STR C-22-BA
1220 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
1225 206-00000 Structure Excavation 764.000 764.000
CcYy 0.000 0.00
4.15000 764.000 3,170.60
1230 206-00100 *Structure Backfill (Class 1) 1,134.000 1,134.000
CcYy 0.000 0.00
9.50000 1,134.000 10,773.00
1235 206-00360 *Mechanical Reinforcement of Soil 939.000 939.000
CcYy 0.000 0.00
15.10000 939.000 14,178.90
1240 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 124.000 0.000
TON 0.000 0.00
96.00000 0.000 0.00
1245 502-08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 477.300 477.300
LF 0.000 0.00
48.00000 477.300 22,910.40
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CAT NOO0303 STR C-22-BA

1245 MATERIAL ALLOWANCE Steel Pipe Piling 0.000
NCU 0.000 0.00
48.00000 0.000 0.00
1245 MATERIAL ALLOWANCE PIPE PILING 12 3/4 X .375 0.000
LF 0.000 0.00
26.67000 0.000 0.00
1246 502-08375 SP Pile (12-3/4x0.375 In) CM0O22 1,500.000 1,500.000
LF 0.000 0.00
51.14000 1,500.000 76,710.00
1247  900-00012 Added Item (Foot)/ STEEL PILING CUTOFFS <=10' 56.500 56.500
LF 0.000 0.00
38.40000 56.500 2,169.60
1250 515-00120 *Waterproofing (Membrane) 764.000 0.000
SY 0.000 0.00
11.70000 0.000 0.00
1255 518-01004 *Bridge Expansion Device (0-4 Inch) 76.000 0.000
LF 0.000 0.00
225.00000 0.000 0.00
1255 MATERIAL ALLOWANCE C-22-BA EXPAN DEVICE 76.000
LF 0.000 0.00
127.55000 76.000 9,693.80
1260 601-03040 *Concrete Class D (Bridge) 379.000 270.030
CcY 0.000 0.00
465.00000 270.030 125,563.95
1265 602-00020 *Reinforcing Steel (Epoxy Coated) 72,733.000 51,070.000
LB 0.000 0.00
0.86000 51,070.000 43,920.20
1270  604-25000 Vane Grate Inlet Special 1.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
1270 MATERIAL ALLOWANCE VANE GRATE INLET SPEC PARTS 1.000
EACH 0.000 0.00

2,059.20000 1.000 2,059.20
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CAT NOO0303 STR C-22-BA

1271 605-00004 4 In Underdrain sco23 120.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
1275 606-11030 *Bridge Rail Type 10M 362.000 0.000
LF 0.000 0.00
108.00000 0.000 0.00
1275 MATERIAL ALLOWANCE BRG RL TYP10M 362.000
LF 0.000 0.00
52.20000 362.000 18,896.40
1280 613-00150 *1-1/2 Inch Electrical Conduit MCR scol10 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1281 613-00100 1 In Elec Cond MCR sco10 35.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
1285 613-00200 *2 Inch Electrical Conduit 185.000 0.000
LF 0.000 0.00
6.50000 0.000 0.00
1290 613-70250 *Luminaire High Pressure Sodium (250 Watt) 2.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
1290 MATERIAL ALLOWANCE 250HPS STR BA CR 24 2.000
EACH 0.000 0.00
849.00000 2.000 1,698.00
1290 MATERIAL ALLOWANCE GE 250 & PHIL 250 STR BA CR 24 2.000
EACH 0.000 0.00
126.00000 2.000 252.00
1295 618-00163 *Prestressed Concrete | (BT63) 776.000 776.000
LF 0.000 0.00
175.00000 776.000 135,800.00

CAT0303 CURRENT AMT $ 637,371.68 $ 0.00 $ 512,796.05
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CAT NOO0304 STR C-22-BW
1300 202-00020 *Removal of Concrete Box Culvert 1.000 1.000
EACH 0.000 0.00
43,000.00000 1.000 43,000.00
1305 206-00000 Structure Excavation 505.000 505.000
cY 0.000 0.00
4.15000 505.000 2,095.75
1310 206-00100 *Structure Backfill (Class 1) 687.000 687.000
cY 0.000 0.00
9.50000 687.000 6,526.50
1315 206-00360 *Mechanical Reinforcement of Soil 625.000 625.000
cY 0.000 0.00
15.10000 625.000 9,437.50
1320 206-01783 Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
43,750.00000 1.000 43,750.00
1325 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 103.950 103.950
TON 0.000 0.00
96.00000 103.950 9,979.20
1330 502-08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1,287.000 1,287.000
LF 0.000 0.00
48.00000 1,287.000 61,776.00
1330 MATERIAL ALLOWANCE Steel Pipe Piling 0.000
NCU 0.000 0.00
48.00000 0.000 0.00
1332  900-00012 Added Item (Foot)/ PILING CUTOFFS LESS/EQUAL 10 FT 7.800 7.800
sco6
LF 0.000 0.00
38.40000 7.800 299.52
1335 515-00120 *Waterproofing (Membrane) 624.000 624.000
Sy 0.000 0.00
11.70000 624.000 7,300.80
1340 518-01004 *Bridge Expansion Device (0-4 Inch) 76.000 76.000
LF 0.000 0.00
225.00000 76.000 17,100.00



CONTID: C15402 COLORADO DEPARTMENT OF TRANSPORTATION Page 38
PCN: 15402-BID ESTIMATE RUN
PROJECT: IM 0761-191 ESTIMATE NO: 0022
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNOO0304 STR C-22-BW
1340 MATERIAL ALLOWANCE C-22-BW EXPAN DEVICE 0.000
LF 0.000 0.00
127.55000 0.000 0.00
1345 601-03040 *Concrete Class D (Bridge) 306.000 306.000
CcY 0.000 0.00
465.00000 306.000 142,290.00
1345 MATERIAL ALLOWANCE DECK PANELS (CL D CONC) 0.000
CcY 0.000 0.00
465.00000 0.000 0.00
1346 900-00006 Added Item (Dollar)/ STOCKPILE DECK PANELS sco8 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1350  602-00020 *Reinforcing Steel (Epoxy Coated) 62,948.000 62,948.000
LB 0.000 0.00
0.86000 62,948.000 54,135.28
1355 604-25000 Vane Grate Inlet Special 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
1355 MATERIAL ALLOWANCE VANE GRATE INLET STR BW WB CR 25 0.000
EACH 0.000 0.00
1,646.70000 0.000 0.00
1356  605-00004 4 In Underdrain MCR sco7 181.000 181.000
LF 0.000 0.00
15.00000 181.000 2,715.00
1360 606-11030 *Bridge Rail Type 10M 311.000 311.000
LF 0.000 0.00
108.00000 311.000 33,588.00
1365 613-00150 *1-1/2 Inch Electrical Conduit MCR sco10 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1366  613-00100 1 In Elec Cond MCR sco10 42.000 42.000
LF 0.000 0.00
9.50000 42.000 399.00
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CAT NO0304 STR C-22-BW
1370  613-00200 *2 Inch Electrical Conduit 190.000 190.000
LF 0.000 0.00
6.50000 190.000 1,235.00
1375 618-00142 *Prestressed Concrete | (BT42) 593.000 593.000
LF 0.000 0.00
165.00000 593.000 97,845.00
CAT0304 CURRENT AMT $ 536,972.55 0.00 $ 536,972.55
CAT NO0305 STR C-22-BX
1380 206-00000 Structure Excavation 432.000 432.000
CcY 0.000 0.00
4.15000 432.000 1,792.80
1385 206-00100 *Structure Backfill (Class 1) 709.000 709.000
CcY 0.000 0.00
9.50000 709.000 6,735.50
1390 206-00360 *Mechanical Reinforcement of Soil 648.000 648.000
CcY 0.000 0.00
15.10000 648.000 9,784.80
1395  403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 102.000 0.000
TON 0.000 0.00
96.00000 0.000 0.00
1400 502-08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1,283.200 1,283.200
LF 0.000 0.00
48.00000 1,283.200 61,593.60
1400 MATERIAL ALLOWANCE Steel Pipe Piling 0.000
NCU 0.000 0.00
48.00000 0.000 0.00
1400 MATERIAL ALLOWANCE PIPE PILING 12 3/4 X 0.375 0.000
LF 0.000 0.00
26.67000 0.000 0.00
1401 900-00012 Added Item (Foot)/ PILING CUTOFFS <=10" sco23 40.500 40.500
LF 0.000 0.00
38.40000 40.500 1,555.20
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PROJECT: IM 0761-191 ESTIMATE NO: 0022 14:35:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STR C-22-BX
1405 515-00120 *Waterproofing (Membrane) 625.000 0.000
SY 0.000 0.00
11.70000 0.000 0.00
1410 518-01004 *Bridge Expansion Device (0-4 Inch) 76.000 0.000
LF 0.000 0.00
225.00000 0.000 0.00
1410 MATERIAL ALLOWANCE C-22-BX 76.000
LF 0.000 0.00
127.55000 76.000 9,693.80
1415 601-03040 *Concrete Class D (Bridge) 307.000 210.380
cY 6.200 2,883.00
465.00000 216.580 100,709.70
1420  602-00020 *Reinforcing Steel (Epoxy Coated) 67,869.000 39,676.000
LB 2,450.000 2,107.00
0.86000 42,126.000 36,228.36
1425 604-25000 Vane Grate Inlet Special 1.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
1425 MATERIAL ALLOWANCE VANE GRATE INLET BX CR 25 EB 1.000
EACH 0.000 0.00
1,646.70000 1.000 1,646.70
1426  605-00004 4 In Underdrain sco23 120.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
1430 606-11030 *Bridge Rail Type 10M 301.000 0.000
LF 0.000 0.00
108.00000 0.000 0.00
1430 MATERIAL ALLOWANCE BRG RL TYP10M 301.000
LF 0.000 0.00
52.20000 301.000 15,712.20
1435 613-00150 *1-1/2 Inch Electrical Conduit MCR scol10 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
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CAT NO0305 STR C-22-BX
1436  613-00100 1 In Elec Cond MCR scol10 43.000 43.000
LF 0.000 0.00
9.50000 43.000 408.50
1440 613-00200 *2 Inch Electrical Conduit 155.000 0.000
LF 0.000 0.00
6.50000 0.000 0.00
1445 618-00142 *Prestressed Concrete | (BT42) 593.000 593.000
LF 0.000 0.00
165.00000 593.000 97,845.00
CAT0305 CURRENT AMT $ 453,857.74 4,990.00 $ 343,706.16
CAT NO0306 STR C-22-BY
1450 202-00020 *Removal of Concrete Box Culvert 1.000 1.000
EACH 0.000 0.00
43,000.00000 1.000 43,000.00
1455  206-00000 Structure Excavation 362.000 362.000
CcY 0.000 0.00
4.15000 362.000 1,502.30
1460 206-00100 *Structure Backfill (Class 1) 822.000 822.000
CcY 0.000 0.00
9.50000 822.000 7,809.00
1465 206-00360 *Mechanical Reinforcement of Soil 604.000 604.000
CcY 0.000 0.00
15.10000 604.000 9,120.40
1470 206-01785 Shoring (Area 5) 1.000 1.000
LS 0.000 0.00
16,000.00000 1.000 16,000.00
1475 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 113.000 113.000
TON 0.000 0.00
96.00000 113.000 10,848.00
1480 502-08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1,210.600 1,210.600
LF 0.000 0.00
48.00000 1,210.600 58,108.80
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0306 STR C-22-BY

1480 MATERIAL ALLOWANCE Steel Pipe Piling 0.000
NCU 0.000 0.00
48.00000 0.000 0.00
1482  900-00012 Added Item (Foot)/ PILING CUTOFFS LESS/EQUAL 10 FT 0.000 0.000
sco6
LF 0.000 0.00
38.40000 0.000 0.00
1485 515-00120 *Waterproofing (Membrane) 621.000 621.000
SY 0.000 0.00
11.70000 621.000 7,265.70
1490 518-01004 *Bridge Expansion Device (0-4 Inch) 76.000 76.000
LF 0.000 0.00
225.00000 76.000 17,100.00
1490 MATERIAL ALLOWANCE C-22-BY EXPAN DEVICE 0.000
LF 0.000 0.00
127.55000 0.000 0.00
1495 601-03040 *Concrete Class D (Bridge) 316.100 316.100
CcY 0.000 0.00
465.00000 316.100 146,986.50
1495 MATERIAL ALLOWANCE DECK PANELS (CL D CONC) 0.000
CY 0.000 0.00
465.00000 0.000 0.00
1496 900-00006 Added Item (Dollar)/ STOCKPILE DECK PANELS sco8 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1500  602-00020 *Reinforcing Steel (Epoxy Coated) 62,948.000 62,948.000
LB 0.000 0.00
0.86000 62,948.000 54,135.28
1505 604-25000 Vane Grate Inlet Special 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
1505 MATERIAL ALLOWANCE VANE GRATE INLET STRBY CR 2 6 WB 0.000
EACH 0.000 0.00

1,646.70000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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UNIT PRICE
CAT NO0306 STR C-22-BY
1506 605-00004 4 In Underdrain scol5 129.000 129.000
LF 0.000 0.00
15.00000 129.000 1,935.00
1510 606-11030 *Bridge Rail Type 10M 311.000 311.000
LF 0.000 0.00
108.00000 311.000 33,588.00
1515 613-00150 *1-1/2 Inch Electrical Conduit MCR sco10 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1516 613-00100 1 In Elec Cond MCR scol0 42.000 42.000
LF 0.000 0.00
9.50000 42.000 399.00
1520 613-00200 *2 Inch Electrical Conduit 156.000 156.000
LF 0.000 0.00
6.50000 156.000 1,014.00
1525 618-00142 *Prestressed Concrete | (BT42) 593.000 593.000
LF 0.000 0.00
165.00000 593.000 97,845.00
1525 MATERIAL ALLOWANCE GIRDERS BT42 0.000
LF 0.000 0.00
100.60000 0.000 0.00
CAT 0306 CURRENT AMT $ 513,656.98 0.00 $ 513,656.98
CAT NO0307 STR C-22-BZ
1530 206-00000 Structure Excavation 288.000 288.000
CY 0.000 0.00
4.15000 288.000 1,195.20
1535 206-00100 *Structure Backfill (Class 1) 824.000 824.000
CcY 0.000 0.00
9.50000 824.000 7,828.00
1540 206-00360 *Mechanical Reinforcement of Soil 605.000 605.000
CcY 0.000 0.00
15.10000 605.000 9,135.50
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CAT NO0307 STR C-22-BzZ
1545 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 102.000 0.000
TON 0.000 0.00
96.00000 0.000 0.00
1550 502-08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1,276.700 1,276.700
LF 0.000 0.00
48.00000 1,276.700 61,281.60
1550 MATERIAL ALLOWANCE .375 PIPE PILE STR BZ AT CR 26 0.000
LF 0.000 0.00
26.67000 0.000 0.00
1550 MATERIAL ALLOWANCE .375 PIPE PILE STR BZ AT CR 26 0.000
LF 0.000 0.00
26.67000 0.000 0.00
1550 MATERIAL ALLOWANCE .375 PIPE PILE STR BZ AT CR 26 0.000
LF 0.000 0.00
26.67000 0.000 0.00
1551 900-00012 Added Item (Foot)/ PILING CUTOFFS <=10" sco23 15.300 15.300
LF 0.000 0.00
38.40000 15.300 587.52
1555 515-00120 *Waterproofing (Membrane) 625.000 0.000
SY 0.000 0.00
11.70000 0.000 0.00
1560 518-01004 *Bridge Expansion Device (0-4 Inch) 76.000 0.000
LF 0.000 0.00
225.00000 0.000 0.00
1560 MATERIAL ALLOWANCE C-22-BZ EXPAN DEVICE 76.000
LF 0.000 0.00
127.55000 76.000 9,693.80
1565 601-03040 *Concrete Class D (Bridge) 305.000 207.790
CcY 89.430 41,584.95
465.00000 297.220 138,207.30
1570  602-00020 *Reinforcing Steel (Epoxy Coated) 62,625.000 39,983.000
LB 22,642.000 19,472.12
0.86000 62,625.000 53,857.50
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CAT NO0307 STR C-22-BzZ
1575 604-25000 Vane Grate Inlet Special 2.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
1575 MATERIAL ALLOWANCE VANE GRATE INLET STRBZCR 2 6 EB 2.000
EACH 0.000 0.00
1,990.45000 2.000 3,980.90
1576  605-00004 4 In Underdrain sco23 120.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
1580 606-11030 *Bridge Rail Type 10M 301.000 0.000
LF 0.000 0.00
108.00000 0.000 0.00
1580 MATERIAL ALLOWANCE BRG RL TYP 10M 301.000
LF 0.000 0.00
52.20000 301.000 15,712.20
1585 613-00150 *1-1/2 Inch Electrical Conduit MCR scol10 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1586 613-00100 1 In Elec Cond MCR scol10 43.000 43.000
LF 0.000 0.00
9.50000 43.000 408.50
1590 613-00200 *2 Inch Electrical Conduit 155.000 0.000
LF 0.000 0.00
6.50000 0.000 0.00
1595 618-00142 *Prestressed Concrete | (BT42) 593.000 593.000
LF 0.000 0.00
165.00000 593.000 97,845.00
CAT0307 CURRENT AMT $ 450,483.82 61,057.07 $ 399,733.02
CAT NO0308 STR C-22-CB
1600 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
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CAT NOO0308 STR C-22-CB
1605 206-00000 Structure Excavation 521.000 521.000
CcYy 0.000 0.00
4.15000 521.000 2,162.15
1610 206-00100 *Structure Backfill (Class 1) 994.000 994.000
CcYy 0.000 0.00
9.50000 994.000 9,443.00
1615 206-00360 *Mechanical Reinforcement of Soil 818.000 818.000
CcYy 0.000 0.00
15.10000 818.000 12,351.80
1620 206-01786 Shoring (Area 6) 1.000 1.000
LS 0.000 0.00
16,000.00000 1.000 16,000.00
1625 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 128.820 128.820
TON 0.000 0.00
96.00000 128.820 12,366.72
1630 502-08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1,842.100 1,842.100
LF 0.000 0.00
48.00000 1,842.100 88,420.80
1630 MATERIAL ALLOWANCE Steel Pipe Piling 0.000
NCU 0.000 0.00
48.00000 0.000 0.00
1632 900-00012 Added Item (Foot)/ PILING CUTOFFS LESS EQUAL 10 FT 21.100 21.100
sCo6
LF 0.000 0.00
38.40000 21.100 810.24
1635 515-00120 *Waterproofing (Membrane) 749.000 749.000
Sy 0.000 0.00
11.70000 749.000 8,763.30
1640 518-01004 *Bridge Expansion Device (0-4 Inch) 76.000 76.000
LF 0.000 0.00
225.00000 76.000 17,100.00
1640 MATERIAL ALLOWANCE C-22-CB EXPAN DEVICE 0.000
LF 0.000 0.00
127.55000 0.000 0.00
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CAT NO0308 STR C-22-CB
1645 601-03040 *Concrete Class D (Bridge) 394.800 394.800
CcY 0.000 0.00
465.00000 394.800 183,582.00
1646  900-00006 Added Item (Dollar)/ STOCKPILED DECK PANELS sco 9 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1650 602-00020 *Reinforcing Steel (Epoxy Coated) 72,291.000 72,291.000
LB 0.000 0.00
0.86000 72,291.000 62,170.26
1655 604-25000 Vane Grate Inlet Special 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
1655 MATERIAL ALLOWANCE VANE GRATE INLET STRCB CR 2 7 WB 0.000
EACH 0.000 0.00
1,990.45000 0.000 0.00
1656  605-00004 4 In Underdrain scol5 119.000 119.000
LF 0.000 0.00
15.00000 119.000 1,785.00
1660 606-11030 *Bridge Rail Type 10M 372.000 372.000
LF 0.000 0.00
108.00000 372.000 40,176.00
1665 613-00150 *1-1/2 Inch Electrical Conduit MCR sco10 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1666 613-00100 1 In Elec Cond MCR scol10 43.000 43.000
LF 0.000 0.00
9.50000 43.000 408.50
1670 613-00200 *2 Inch Electrical Conduit 189.000 189.000
LF 0.000 0.00
6.50000 189.000 1,228.50
1675 613-70250 *Luminaire High Pressure Sodium (250 Watt) 2.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
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CAT NOO0308 STR C-22-CB

1675 MATERIAL ALLOWANCE 250HPS STR CB CR 27 2.000
EACH 0.000 0.00
849.00000 2.000 1,698.00
1675 MATERIAL ALLOWANCE GE 250 & PHIL 250 STR CB CR 27 2.000
EACH 0.000 0.00
126.00000 2.000 252.00
1680 618-00163 *Prestressed Concrete | (BT63) 776.000 776.000
LF 0.000 0.00
175.00000 776.000 135,800.00
CAT0308 CURRENT AMT $ 648,568.27 $ 0.00 $ 646,518.27

CAT NOO0309 STR C-22-CA

1685 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
1690 206-00000 Structure Excavation 574.000 574.000
CcY 0.000 0.00
4.15000 574.000 2,382.10
1695 206-00100 *Structure Backfill (Class 1) 975.000 975.000
CcY 0.000 0.00
9.50000 975.000 9,262.50
1700 206-00360 *Mechanical Reinforcement of Soil 801.000 801.000
CY 0.000 0.00
15.10000 801.000 12,095.10
1705  403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 124.000 0.000
TON 0.000 0.00
96.00000 0.000 0.00
1710 502-08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 205.500 205.500
LF 0.000 0.00
48.00000 205.500 9,864.00
1710 MATERIAL ALLOWANCE .375 PIPE PILE FOR STR CA AT CR 27 0.000
LF 0.000 0.00

26.67000 0.000 0.00
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CAT NO0309 STR C-22-CA
1711 502-08375 SP Pile (12-3/4x0.375 In) CMO22 1,500.000 1,500.000
LF 0.000 0.00
51.14000 1,500.000 76,710.00
1712  900-00012 Added Item (Foot)/ PILING CUTOFFS <=10" sco23 28.900 28.900
LF 0.000 0.00
38.40000 28.900 1,109.76
1715 515-00120 *Waterproofing (Membrane) 765.000 0.000
SY 0.000 0.00
11.70000 0.000 0.00
1720 518-01004 *Bridge Expansion Device (0-4 Inch) 76.000 0.000
LF 38.000 8,550.00
225.00000 38.000 8,550.00
1720 MATERIAL ALLOWANCE C-22-CA EXPAN DEVICE 76.000
LF -38.000 -4,846.90
127.55000 38.000 4,846.90
1725 601-03040 *Concrete Class D (Bridge) 375.000 249.650
CcY 121.460 56,478.90
465.00000 371.110 172,566.15
1730  602-00020 *Reinforcing Steel (Epoxy Coated) 72,272.000 48,392.000
LB 23,880.000 20,536.80
0.86000 72,272.000 62,153.92
1735 604-25000 Vane Grate Inlet Special 2.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
1735 MATERIAL ALLOWANCE VANE GRATE INLET STRCACR 2 7 EB 2.000
EACH 0.000 0.00
1,921.70000 2.000 3,843.40
1736  605-00004 4 In Underdrain sco23 120.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
1740 606-11030 *Bridge Rail Type 10M 362.000 0.000
LF 0.000 0.00
108.00000 0.000 0.00
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CAT NOO0309 STR C-22-CA
1740 MATERIAL ALLOWANCE BRG RL TYP10M 362.000
LF 0.000 0.00
52.20000 362.000 18,896.40
1745 613-00150 *1-1/2 Inch Electrical Conduit MCR scol10 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1746  613-00100 1 In Elec Cond MCR sco10 42.000 42.000
LF 0.000 0.00
9.50000 42.000 399.00
1750 613-00200 *2 Inch Electrical Conduit 188.000 0.000
LF 188.000 1,222.00
6.50000 188.000 1,222.00
1755 613-70250 *Luminaire High Pressure Sodium (250 Watt) 2.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
1755 MATERIAL ALLOWANCE 250HPS STR CA CR 27 2.000
EACH 0.000 0.00
849.00000 2.000 1,698.00
1760 618-00163 *Prestressed Concrete | (BT63) 776.000 776.000
LF 0.000 0.00
175.00000 776.000 135,800.00
CAT0309 CURRENT AMT $ 620,223.88 81,940.80 $ 566,399.23
CAT NOO0310 STR C-22-CE
1765 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
1770  206-00000 Structure Excavation 843.000 843.000
CcYy 0.000 0.00
4.15000 843.000 3,498.45
1775 206-00100 *Structure Backfill (Class 1) 786.000 786.000
CcYy 0.000 0.00
9.50000 786.000 7,467.00
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CAT NOO0310 STR C-22-CE
1780 206-00200 Structure Backfill (Class 2) 95.000 95.000
CY 0.000 0.00
20.00000 95.000 1,900.00
1785 206-00360 *Mechanical Reinforcement of Soil 720.000 720.000
CY 0.000 0.00
15.10000 720.000 10,872.00
1789 403-34741 HMA (Gr SX) (75) (PG 64-22) sco23 221.000 221.000
TON 0.000 0.00
72.20000 221.000 15,956.20
1790 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000 0.000
TON 0.000 0.00
96.00000 0.000 0.00
1795 502-08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 357.000 357.000
LF 0.000 0.00
48.00000 357.000 17,136.00
1795 MATERIAL ALLOWANCE Steel Pipe Piling 0.000
NCU 0.000 0.00
48.00000 0.000 0.00
1795 MATERIAL ALLOWANCE .375 PIPE PILE STR CE AT SH 71 0.000
LF 0.000 0.00
26.67000 0.000 0.00
1796 502-08375 SP Pile (12-3/4x0.375 In) CM0O22 1,240.000 1,240.000
LF 0.000 0.00
51.14000 1,240.000 63,413.60
1797 900-00012 Added Item (Foot)/ PILING CUTOFFS <=10" sco23 7.000 7.000
LF 0.000 0.00
38.40000 7.000 268.80
1800 502-08500 *Steel Pipe Piling (12-3/4 X 0.500 Inch) 0.000 0.000
LF 0.000 0.00
58.00000 0.000 0.00
1800 MATERIAL ALLOWANCE Steel Pipe Piling 0.000
NCU 0.000 0.00
58.00000 0.000 0.00
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CATNOO0310 STR C-22-CE
1800 MATERIAL ALLOWANCE .500 PIPE PILE STR CE AT SH 71 0.000
LF 0.000 0.00
34.55000 0.000 0.00
1801 502-08500 SP Pile (12-3/4x0.500 In) CMO22 1,618.000 1,618.000
LF 0.000 0.00
61.50000 1,618.000 99,507.00
1802 900-00012 Added Item (Foot)/ PILING CUTOFFS <=10" sco23 36.700 36.700
LF 0.000 0.00
46.40000 36.700 1,702.88
1805 515-00120 *Waterproofing (Membrane) 1,370.000 1,370.000
SY 0.000 0.00
11.70000 1,370.000 16,029.00
1810  515-00400 Concrete Sealer 361.000 0.000
SY 0.000 0.00
11.25000 0.000 0.00
1815 518-01004 *Bridge Expansion Device (0-4 Inch) 116.000 116.000
LF 0.000 0.00
225.00000 116.000 26,100.00
1815 MATERIAL ALLOWANCE C-22-CE EXPAN DEVICE 0.000
LF 0.000 0.00
127.55000 0.000 0.00
1820 601-03040 *Concrete Class D (Bridge) 855.000 855.000
CcYy 0.000 0.00
465.00000 855.000 397,575.00
1825 601-40400 *Structural Concrete Stain 947.000 947.000
SY 0.000 0.00
9.65000 947.000 9,138.55
1826  900-00014 Added Item (Lump Sum)/ ADDED LETTERING MCR sco 26 1.000 0.000
LS 1.000 2,000.00
2,000.00000 1.000 2,000.00
1830 602-00000 *Reinforcing Steel 15,794.000 15,794.000
LB 0.000 0.00
0.62000 15,794.000 9,792.28
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CAT NO0310 STR C-22-CE
1835  602-00020 *Reinforcing Steel (Epoxy Coated) 142,332.000 142,332.000
LB 0.000 0.00
0.86000 142,332.000 122,405.52
1840 604-25000 Vane Grate Inlet Special 4.000 4.000
EACH 0.000 0.00
3,500.00000 4.000 14,000.00
1840 MATERIAL ALLOWANCE VANE GRATE INLET STRCESH 7 1 0.000
EACH 0.000 0.00
1,990.45000 0.000 0.00
1841 605-00004 4 In Underdrain sco23 105.000 105.000
LF 0.000 0.00
15.00000 105.000 1,575.00
1845 606-11030 *Bridge Rail Type 10M 566.000 566.000
LF 0.000 0.00
108.00000 566.000 61,128.00
1845 MATERIAL ALLOWANCE BRG RL TYP10M 0.000
LF 0.000 0.00
77.50000 0.000 0.00
1850 607-53191 *Fence Chain Link (Special) (92 Inch) 552.000 339.000
LF 0.000 0.00
89.50000 339.000 30,340.50
1852 613-00100 1 In Elec Cond sco20 38.000 38.000
LF 0.000 0.00
9.50000 38.000 361.00
1855 613-00200 *2 Inch Electrical Conduit 591.000 591.000
LF 0.000 0.00
6.50000 591.000 3,841.50
1860 613-01300 *3 Inch Electrical Conduit (Plastic) 1,132.000 1,132.000
LF 0.000 0.00
8.00000 1,132.000 9,056.00
1865 613-70250 *Luminaire High Pressure Sodium (250 Watt) 2.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
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CAT NO0310 STR C-22-CE
1865 MATERIAL ALLOWANCE 250HPS STR CE SH71 2.000
EACH 0.000 0.00
849.00000 2.000 1,698.00
1870 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 12,159.000 12,159.000
SF 0.000 0.00
49.00000 12,159.000 595,791.00
CATO0310 CURRENT AMT $ 1,592,980.03 2,000.00 $ 1,567,553.28
CAT NOO0311 STR C-22-CG
1875 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
1880 206-00000 Structure Excavation 591.000 591.000
CcY 0.000 0.00
4.15000 591.000 2,452.65
1885 206-00100 *Structure Backfill (Class 1) 1,032.000 1,032.000
CY 0.000 0.00
9.50000 1,032.000 9,804.00
1890 206-00360 *Mechanical Reinforcement of Soil 850.000 850.000
CY 0.000 0.00
15.10000 850.000 12,835.00
1895 206-01787 Shoring (Area 7) 0.000 0.000
LS 0.000 0.00
16,000.00000 0.000 0.00
1900 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 143.330 143.330
TON 0.000 0.00
96.00000 143.330 13,759.68
1905 502-11489 *Steel Piling (HP 14x89) 1,930.300 1,930.300
LF 0.000 0.00
53.00000 1,930.300 102,305.90
1905 MATERIAL ALLOWANCE H-Piling 0.000
NCU 0.000 0.00
53.00000 0.000 0.00
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CAT NOO0311 STR C-22-CG
1907 900-00012 Added Item (Foot)/ PILING CUTOFFS LESS EQUAL 10 FT 4.800 4.800
sco6
LF 0.000 0.00
42.40000 4.800 203.52
1910 515-00120 *Waterproofing (Membrane) 749.000 749.000
SY 0.000 0.00
11.70000 749.000 8,763.30
1915 518-01004 *Bridge Expansion Device (0-4 Inch) 76.000 76.000
LF 0.000 0.00
225.00000 76.000 17,100.00
1915 MATERIAL ALLOWANCE C-22-CG EXPAN DEVICE 0.000
LF 0.000 0.00
127.55000 0.000 0.00
1920 601-03040 *Concrete Class D (Bridge) 395.400 395.400
CcY 0.000 0.00
465.00000 395.400 183,861.00
1921  900-00006 Added Item (Dollar)/ STOCKPILED DECK PANELS sco 9 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1925  602-00020 *Reinforcing Steel (Epoxy Coated) 72,103.000 72,103.000
LB 0.000 0.00
0.86000 72,103.000 62,008.58
1930 604-25000 Vane Grate Inlet Special 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
1930 MATERIAL ALLOWANCE VANE GRATE INLET STR CG CR 2 9 WB 0.000
EACH 0.000 0.00
1,921.70000 0.000 0.00
1931 605-00004 4 In Underdrain sco15 122.000 122.000
LF 0.000 0.00
15.00000 122.000 1,830.00
1935 606-11030 *Bridge Rail Type 10M 372.000 372.000
LF 0.000 0.00
108.00000 372.000 40,176.00
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CAT NOO0311 STRC-22-CG
1940 613-00150 *1-1/2 Inch Electrical Conduit MCR sco10 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1941  613-00100 1 In Elec Cond MCR sco10 43.000 43.000
LF 0.000 0.00
9.50000 43.000 408.50
1945 613-00200 *2 Inch Electrical Conduit 189.000 189.000
LF 0.000 0.00
6.50000 189.000 1,228.50
1950 618-00163 *Prestressed Concrete | (BT63) 776.000 776.000
LF 0.000 0.00
175.00000 776.000 135,800.00
1950 MATERIAL ALLOWANCE PRESTRESS CONC GIRDERS BT63 0.000
LF 0.000 0.00
114.31000 0.000 0.00
CATO0311 CURRENT AMT $ 644,536.63 0.00 $ 644,536.63
CAT NOO0312 STR C-22-CF
1955 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
1960 206-00000 Structure Excavation 591.000 591.000
CY 0.000 0.00
4.15000 591.000 2,452.65
1965 206-00100 *Structure Backfill (Class 1) 1,032.000 1,032.000
CY 0.000 0.00
9.50000 1,032.000 9,804.00
1970 206-00360 *Mechanical Reinforcement of Soil 849.000 849.000
CY 0.000 0.00
15.10000 849.000 12,819.90
1975 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 124.000 0.000
TON 0.000 0.00
96.00000 0.000 0.00
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CAT NOO0312 STR C-22-CF
1980 502-11489 *Steel Piling (HP 14x89) 1,310.500 1,310.500
LF 0.000 0.00
53.00000 1,310.500 69,456.50
1980 MATERIAL ALLOWANCE Steel H-Pile 0.000
NCU 0.000 0.00
53.00000 0.000 0.00
1980 MATERIAL ALLOWANCE H 14X89 PILE STR CF AT CR 29 0.000
LF 0.000 0.00
39.84000 0.000 0.00
1981 502-11489 Steel Pile (HP 14x89) CMO22 680.000 680.000
LF 0.000 0.00
60.27000 680.000 40,983.60
1982 900-00012 Added Item (Foot)/ STEEL PILING CUTOFFS <=10' 92.600 92.600
LF 0.000 0.00
42.40000 92.600 3,926.24
1985 515-00120 *Waterproofing (Membrane) 765.000 0.000
SY 0.000 0.00
11.70000 0.000 0.00
1990 518-01004 *Bridge Expansion Device (0-4 Inch) 76.000 0.000
LF 76.000 17,100.00
225.00000 76.000 17,100.00
1990 MATERIAL ALLOWANCE C-22-CF EXPAN DEVICE 76.000
LF -76.000 -9,693.80
127.55000 0.000 0.00
1995 601-03040 *Concrete Class D (Bridge) 397.200 388.420
CcY 8.780 4,082.70
465.00000 397.200 184,698.00
2000 602-00020 *Reinforcing Steel (Epoxy Coated) 72,101.000 72,101.000
LB 0.000 0.00
0.86000 72,101.000 62,006.86
2005 604-25000 Vane Grate Inlet Special 2.000 0.000
EACH 2.000 7,000.00
7,000.00

3,500.00000 2.000
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CAT NOO0312 STR C-22-CF
2005 MATERIAL ALLOWANCE VANE GRATE INLET STRCFCR 2 9 EB 2.000
EACH -2.000 -3,843.40
1,921.70000 0.000 0.00
2006  605-00004 4 In Underdrain sco23 120.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
2010 606-11030 *Bridge Rail Type 10M 362.000 0.000
LF 0.000 0.00
108.00000 0.000 0.00
2010 MATERIAL ALLOWANCE BRG RL TYP10M 362.000
LF 0.000 0.00
52.20000 362.000 18,896.40
2015 613-00150 *1-1/2 Inch Electrical Conduit MCR sco10 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
2016 613-00100 1 In Elec Cond MCR scol10 44.000 44.000
LF 0.000 0.00
9.50000 44.000 418.00
2020 613-00200 *2 Inch Electrical Conduit 189.000 0.000
LF 189.000 1,228.50
6.50000 189.000 1,228.50
2025 618-00163 *Prestressed Concrete | (BT63) 776.000 776.000
LF 0.000 0.00
175.00000 776.000 135,800.00
CATO0312 CURRENT AMT $ 654,444.75 15,874.00 $ 611,590.65
CAT NO0313 WALL C-22-L
2030 206-00000 Structure Excavation 5,722.000 5,722.000
CcY 0.000 0.00
4.15000 5,722.000 23,746.30
2035 206-00100 *Structure Backfill (Class 1) 1,712.000 1,712.000
CY 0.000 0.00
9.50000 1,712.000 16,264.00
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CAT NOO0313 WALL C-22-L
2040 206-00360 *Mechanical Reinforcement of Soil 884.000 884.000
CY 0.000 0.00
15.10000 884.000 13,348.40
2040 MATERIAL ALLOWANCE GEOGRID & ACCESSORIES 0.000
CY 0.000 0.00
11.35000 0.000 0.00
2045  420-00000 *Geomembrane 587.000 587.000
SY 0.000 0.00
5.90000 587.000 3,463.30
2050 420-00102 Geotextile (Erosion Control) (Class 1) 515.000 313.900
SY 0.000 0.00
2.65000 313.900 831.84
2055 504-04410 *Block Facing 2,965.000 2,965.000
SF 0.000 0.00
10.80000 2,965.000 32,022.00
2060 506-00206 Riprap (6 Inch) 172.000 104.700
CY 0.000 0.00
95.00000 104.700 9,946.50
2065 601-03050 *Concrete Class D (Wall) 19.000 14.050
CY 0.000 0.00
203.35000 14.050 2,857.07
2070  602-00020 *Reinforcing Steel (Epoxy Coated) 2,112.000 2,042.000
LB 0.000 0.00
0.86000 2,042.000 1,756.12

CAT NOO0314 WALL C-22-M

2075

2080

206-00000

206-00100

Structure Excavation

*Structure Backfill (Class 1)

CATO0313 CURRENT AMT $ 112,228.72

896.000 896.000
(24 0.000
4.15000 896.000
387.000 387.000
CcY 0.000

9.50000 387.000

0.00 $ 104,235.53

0.00
3,718.40

0.00
3,676.50



CONTID: C15402 COLORADO DEPARTMENT OF TRANSPORTATION Page 60
PCN: 15402-BID ESTIMATE RUN 10/21/2014
PROJECT: IM 0761-191 ESTIMATE NO: 0022 14:35:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0314 WALL C-22-M
2085 206-00360 *Mechanical Reinforcement of Soil 222.000 222.000
CcY 0.000 0.00
15.10000 222.000 3,352.20
2085 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CY 0.000 0.00
11.35000 0.000 0.00
2090 420-00000 *Geomembrane 222.000 222.000
SY 0.000 0.00
5.90000 222.000 1,309.80
2095  420-00102 Geotextile (Erosion Control) (Class 1) 175.000 40.800
SY 0.000 0.00
2.65000 40.800 108.12
2100 504-04410 *Block Facing 748.000 748.000
SF 0.000 0.00
10.80000 748.000 8,078.40
2105 506-00206 Riprap (6 Inch) 58.000 13.600
CY 0.000 0.00
95.00000 13.600 1,292.00
2110 601-03050 *Concrete Class D (Wall) 9.000 4.300
CY 0.000 0.00
203.35000 4.300 874.41
2115 602-00020 *Reinforcing Steel (Epoxy Coated) 931.000 0.000
LB 0.000 0.00
0.86000 0.000 0.00
CATO0314 CURRENT AMT $ 28,739.86 0.00 $ 22,409.83
CAT NO0315 WALL C-22-N
2120  206-00000 Structure Excavation 5,722.000 5,722.000
CcY 0.000 0.00
4.15000 5,722.000 23,746.30
2125 206-00100 *Structure Backfill (Class 1) 1,683.000 1,683.000
CY 0.000 0.00
9.50000 1,683.000 15,988.50
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CAT NO0315 WALL C-22-N
2130 206-00360 *Mechanical Reinforcement of Soil 869.000 869.000
CY 0.000 0.00
15.10000 869.000 13,121.90
2130 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CcY 0.000 0.00
11.35000 0.000 0.00
2135 420-00000 *Geomembrane 591.000 591.000
SY 0.000 0.00
5.90000 591.000 3,486.90
2140 420-00102 Geotextile (Erosion Control) (Class 1) 523.000 412.200
SY 0.000 0.00
2.65000 412.200 1,092.33
2145 504-04410 *Block Facing 2,914.000 2,914.000
SF 0.000 0.00
10.80000 2,914.000 31,471.20
2150 506-00206 Riprap (6 Inch) 174.000 137.100
CY 0.000 0.00
95.00000 137.100 13,024.50
2155 601-03050 *Concrete Class D (Wall) 19.000 14.270
CY 0.000 0.00
203.35000 14.270 2,901.80
2160  602-00020 *Reinforcing Steel (Epoxy Coated) 2,128.000 2,058.000
LB 0.000 0.00
0.86000 2,058.000 1,769.88
CATO0315 CURRENT AMT $ 111,424.48 0.00 $ 106,603.31
CAT NO0316 WALL C-22-O
2165 206-00000 Structure Excavation 815.000 815.000
CcY 0.000 0.00
4.15000 815.000 3,382.25
2170 206-00100 *Structure Backfill (Class 1) 429.000 429.000
CcY 0.000 0.00
9.50000 429.000 4,075.50
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CAT NO0316 WALL C-22-O
2175 206-00360 *Mechanical Reinforcement of Soil 245.000 245.000
CcY 0.000 0.00
15.10000 245.000 3,699.50
2175 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CY 0.000 0.00
11.35000 0.000 0.00
2180 420-00000 *Geomembrane 222.000 222.000
SY 0.000 0.00
5.90000 222.000 1,309.80
2185  420-00102 Geotextile (Erosion Control) (Class 1) 177.000 53.400
SY 0.000 0.00
2.65000 53.400 141.51
2190 504-04410 *Block Facing 828.000 828.000
SF 0.000 0.00
10.80000 828.000 8,942.40
2195 506-00206 Riprap (6 Inch) 60.000 17.800
CY 0.000 0.00
95.00000 17.800 1,691.00
2200 601-03050 *Concrete Class D (Wall) 9.000 4.300
CY 0.000 0.00
203.35000 4.300 874.41
2205 602-00020 *Reinforcing Steel (Epoxy Coated) 931.000 0.000
LB 0.000 0.00
0.86000 0.000 0.00
CATO0316 CURRENT AMT $ 30,209.31 0.00 $ 24,116.37
CAT NO0317 WALL C-22-E
2210 206-00000 Structure Excavation 4,666.000 4,666.000
CcY 0.000 0.00
4.15000 4,666.000 19,363.90
2215 206-00100 *Structure Backfill (Class 1) 2,978.000 2,978.000
CY 0.000 0.00
9.50000 2,978.000 28,291.00
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CAT NO0317 WALL C-22-E
2220 206-00360 *Mechanical Reinforcement of Soil 1,735.000 1,735.000
CcY 0.000 0.00
15.10000 1,735.000 26,198.50
2220 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CY 0.000 0.00
11.35000 0.000 0.00
2225  420-00000 *Geomembrane 866.000 866.000
SY 0.000 0.00
5.90000 866.000 5,109.40
2230  420-00102 Geotextile (Erosion Control) (Class 1) 384.000 193.100
SY 0.000 0.00
2.65000 193.100 511.72
2235 504-04410 *Block Facing 3,925.000 3,925.000
SF 0.000 0.00
10.80000 3,925.000 42,390.00
2240 506-00206 Riprap (6 Inch) 128.000 64.400
CcY 0.000 0.00
95.00000 64.400 6,118.00
2245 601-03050 *Concrete Class D (Wall) 23.000 21.030
CY 0.000 0.00
203.35000 21.030 4,276.45
2250  602-00020 *Reinforcing Steel (Epoxy Coated) 2,451.000 2,451.000
LB 0.000 0.00
0.86000 2,451.000 2,107.86
CATO0317 CURRENT AMT $ 141,315.31 0.00 $ 134,366.83
CAT NO0318 WALL C-22-F
2255  206-00000 Structure Excavation 88.000 88.000
CcY 0.000 0.00
4.15000 88.000 365.20
2260 206-00100 *Structure Backfill (Class 1) 415.000 146.000
CcY 0.000 0.00
9.50000 146.000 1,387.00



CONTID: C15402 COLORADO DEPARTMENT OF TRANSPORTATION Page 64
PCN: 15402-BID ESTIMATE RUN 10/21/2014
PROJECT: IM 0761-191 ESTIMATE NO: 0022 14:35:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0318 WALL C-22-F
2265 206-00360 *Mechanical Reinforcement of Soil 228.000 88.000
CY 0.000 0.00
15.10000 88.000 1,328.80
2265 MATERIAL ALLOWANCE GEOGRID & ACCESS 140.000
CY 0.000 0.00
11.35000 140.000 1,589.00
2270  420-00000 *Geomembrane 210.000 60.000
SY 0.000 0.00
5.90000 60.000 354.00
2275  420-00102 Geotextile (Erosion Control) (Class 1) 84.000 32.800
SY 0.000 0.00
2.65000 32.800 86.92
2280 504-04410 *Block Facing 886.000 305.000
SF 0.000 0.00
10.80000 305.000 3,294.00
2285 506-00206 Riprap (6 Inch) 28.000 10.900
CY 0.000 0.00
95.00000 10.900 1,035.50
2290 601-03050 *Concrete Class D (Wall) 9.000 3.380
CY 0.000 0.00
203.35000 3.380 687.32
2295  602-00020 *Reinforcing Steel (Epoxy Coated) 960.000 357.000
LB 0.000 0.00
0.86000 357.000 307.02
CATO0318 CURRENT AMT $ 24,096.65 0.00 $ 10,434.76
CAT NOO0319 WALL C-22-G
2300 206-00000 Structure Excavation 4,600.000 4,600.000
CY 0.000 0.00
4.15000 4,600.000 19,090.00
2305 206-00100 *Structure Backfill (Class 1) 2,720.000 2,720.000
CY 0.000 0.00
9.50000 2,720.000 25,840.00
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CAT NO0319 WALL C-22-G
2310 206-00360 *Mechanical Reinforcement of Soil 1,575.000 1,575.000
CcY 0.000 0.00
15.10000 1,575.000 23,782.50
2310 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CY 0.000 0.00
11.35000 0.000 0.00
2315  420-00000 *Geomembrane 767.000 767.000
SY 0.000 0.00
5.90000 767.000 4,525.30
2320  420-00102 Geotextile (Erosion Control) (Class 1) 344.000 157.200
SY 0.000 0.00
2.65000 157.200 416.58
2325 504-04410 *Block Facing 3,387.000 3,387.000
SF 0.000 0.00
10.80000 3,387.000 36,579.60
2330 506-00206 Riprap (6 Inch) 114.000 52.400
CcY 0.000 0.00
95.00000 52.400 4,978.00
2335 601-03050 *Concrete Class D (Wall) 20.000 19.220
CY 0.000 0.00
203.35000 19.220 3,908.39
2340  602-00020 *Reinforcing Steel (Epoxy Coated) 2,415.000 2,415.000
LB 0.000 0.00
0.86000 2,415.000 2,076.90
CATO0319 CURRENT AMT $ 127,702.90 0.00 $ 121,197.27
CAT NO0320 WALL C-22-H
2345  206-00000 Structure Excavation 140.000 140.000
CcY 0.000 0.00
4.15000 140.000 581.00
2350 206-00100 *Structure Backfill (Class 1) 446.000 104.000
CcY 0.000 0.00
9.50000 104.000 988.00
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CAT NO0320 WALL C-22-H
2355  206-00360 *Mechanical Reinforcement of Soil 251.000 64.000
CY 0.000 0.00
15.10000 64.000 966.40
2355 MATERIAL ALLOWANCE GEOGRID & ACCESS 187.000
CY 0.000 0.00
11.35000 187.000 2,122.45
2360 420-00000 *Geomembrane 219.000 55.000
SY 0.000 0.00
5.90000 55.000 324.50
2365 420-00102 Geotextile (Erosion Control) (Class 1) 84.000 36.700
SY 0.000 0.00
2.65000 36.700 97.26
2370 504-04410 *Block Facing 909.000 238.000
SF 0.000 0.00
10.80000 238.000 2,570.40
2375 506-00206 Riprap (6 Inch) 28.000 12.200
CY 0.000 0.00
95.00000 12.200 1,159.00
2380 601-03050 *Concrete Class D (Wall) 9.000 5.970
CY 0.000 0.00
203.35000 5.970 1,214.00
2385  602-00020 *Reinforcing Steel (Epoxy Coated) 959.000 377.000
LB 0.000 0.00
0.86000 377.000 324.22
CAT0320 CURRENT AMT $ 25,254.89 0.00 $ 10,347.23
CAT NOO0321 WALL C-22-1
2390 206-00000 Structure Excavation 4,133.000 4,133.000
CY 0.000 0.00
4.15000 4,133.000 17,151.95
2395 206-00100 *Structure Backfill (Class 1) 2,018.000 2,018.000
CY 0.000 0.00
9.50000 2,018.000 19,171.00
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CAT NO0321 WALL C-22-1
2400 206-00360 *Mechanical Reinforcement of Soil 1,067.000 1,067.000
CcY 0.000 0.00
15.10000 1,067.000 16,111.70
2400 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CY 0.000 0.00
11.35000 0.000 0.00
2405  420-00000 *Geomembrane 642.000 642.000
SY 0.000 0.00
5.90000 642.000 3,787.80
2410  420-00102 Geotextile (Erosion Control) (Class 1) 443.000 271.800
SY 0.000 0.00
2.65000 271.800 720.27
2415 504-04410 *Block Facing 3,155.000 3,155.000
SF 0.000 0.00
10.80000 3,155.000 34,074.00
2420 506-00206 Riprap (6 Inch) 148.000 91.000
CcY 0.000 0.00
95.00000 91.000 8,645.00
2425  601-03050 *Concrete Class D (Wall) 19.000 18.930
CY 0.000 0.00
203.35000 18.930 3,849.42
2430  602-00020 *Reinforcing Steel (Epoxy Coated) 2,023.000 2,004.000
LB 0.000 0.00
0.86000 2,004.000 1,723.44
CAT0321 CURRENT AMT $ 111,133.83 0.00 $ 105,234.58
CAT NO0322 WALL C-22-J
2435  206-00000 Structure Excavation 192.000 192.000
CcY 0.000 0.00
4.15000 192.000 796.80
2440 206-00100 *Structure Backfill (Class 1) 433.000 433.000
CcY 0.000 0.00
9.50000 433.000 4,113.50
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CAT NO0322 WALL C-22-J
2445  206-00360 *Mechanical Reinforcement of Soil 249.000 249.000
CcY 0.000 0.00
15.10000 249.000 3,759.90
2445 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CY 0.000 0.00
11.35000 0.000 0.00
2450 420-00000 *Geomembrane 225.000 225.000
SY 0.000 0.00
5.90000 225.000 1,327.50
2455  420-00102 Geotextile (Erosion Control) (Class 1) 182.000 42.000
SY 0.000 0.00
2.65000 42.000 111.30
2460 504-04410 *Block Facing 952.000 952.000
SF 0.000 0.00
10.80000 952.000 10,281.60
2465 506-00206 Riprap (6 Inch) 62.000 14.000
CY 0.000 0.00
95.00000 14.000 1,330.00
2470  601-03050 *Concrete Class D (Wall) 9.000 4.280
CY 0.000 0.00
203.35000 4.280 870.34
2475  602-00020 *Reinforcing Steel (Epoxy Coated) 927.000 0.000
LB 0.000 0.00
0.86000 0.000 0.00
CAT0322 CURRENT AMT $ 29,278.97 0.00 $ 22,590.94
CAT NO0323 WALL C-22-K
2480 206-00000 Structure Excavation 4,122.000 4,122.000
CcY 0.000 0.00
4.15000 4,122.000 17,106.30
2485 206-00100 *Structure Backfill (Class 1) 2,038.000 2,038.000
CY 0.000 0.00
9.50000 2,038.000 19,361.00
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CAT NO0323 WALL C-22-K
2486 900-00006 Added Item (Dollar)/ PRICE REDUCTION STR BACKFI LLCL1 -3,140.590 -3,140.590
sC024
DOL 0.000 0.00
1.00000 -3,140.590 -3,140.59
2490 206-00360 *Mechanical Reinforcement of Soil 1,090.000 1,090.000
CcY 0.000 0.00
15.10000 1,090.000 16,459.00
2490 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CcY 0.000 0.00
11.35000 0.000 0.00
2495  420-00000 *Geomembrane 646.000 646.000
SY 0.000 0.00
5.90000 646.000 3,811.40
2500 420-00102 Geotextile (Erosion Control) (Class 1) 448.000 277.300
SY 0.000 0.00
2.65000 277.300 734.85
2505 504-04410 *Block Facing 3,155.000 3,155.000
SF 0.000 0.00
10.80000 3,155.000 34,074.00
2510 506-00206 Riprap (6 Inch) 150.000 92.400
CcY 0.000 0.00
95.00000 92.400 8,778.00
2515 601-03050 *Concrete Class D (Wall) 19.210 19.210
CY 0.000 0.00
203.35000 19.210 3,906.35
2520  602-00020 *Reinforcing Steel (Epoxy Coated) 2,036.000 2,036.000
LB 0.000 0.00
0.86000 2,036.000 1,750.96
CAT0323 CURRENT AMT $ 108,765.62 0.00 $ 102,841.27
CAT NO0324 WALL C-22-AB
2525  206-00000 Structure Excavation 306.000 306.000
CcY 0.000 0.00
4.15000 306.000 1,269.90



CONTID: C15402 COLORADO DEPARTMENT OF TRANSPORTATION Page 70
PCN: 15402-BID ESTIMATE RUN 10/21/2014
PROJECT: IM 0761-191 ESTIMATE NO: 0022 14:35:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0324 WALL C-22-AB
2530 206-00100 *Structure Backfill (Class 1) 433.000 433.000
CcY 0.000 0.00
9.50000 433.000 4,113.50
2535 206-00360 *Mechanical Reinforcement of Soil 249.000 249.000
CcY 0.000 0.00
15.10000 249.000 3,759.90
2535 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CY 0.000 0.00
11.35000 0.000 0.00
2540  420-00000 *Geomembrane 225.000 225.000
SY 0.000 0.00
5.90000 225.000 1,327.50
2545  420-00102 Geotextile (Erosion Control) (Class 1) 178.000 42.300
SY 0.000 0.00
2.65000 42.300 112.10
2550 504-04410 *Block Facing 952.000 952.000
SF 0.000 0.00
10.80000 952.000 10,281.60
2555  506-00206 Riprap (6 Inch) 60.000 14.100
CY 0.000 0.00
95.00000 14.100 1,339.50
2560 601-03050 *Concrete Class D (Wall) 9.000 4.290
CY 0.000 0.00
203.35000 4.290 872.37
2565  602-00020 *Reinforcing Steel (Epoxy Coated) 927.000 0.000
LB 0.000 0.00
0.86000 0.000 0.00
CAT0324 CURRENT AMT $ 29,551.47 0.00 $ 23,076.37
CAT NO0325 WALL C-22-P
2570  206-00000 Structure Excavation 3,953.000 3,953.000
CY 0.000 0.00
4.15000 3,953.000 16,404.95
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CAT NO0325 WALL C-22-P
2575  206-00100 *Structure Backfill (Class 1) 1,668.000 1,668.000
CcY 0.000 0.00
9.50000 1,668.000 15,846.00
2576  900-00006 Added Item (Dollar)/ PRICE REDUC. STR BKFLL CL 1 -296.310 -296.310
DOL 0.000 0.00
1.00000 -296.310 -296.31
2580 206-00360 *Mechanical Reinforcement of Soil 861.000 861.000
CY 0.000 0.00
15.10000 861.000 13,001.10
2580 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CY 0.000 0.00
11.35000 0.000 0.00
2585  420-00000 *Geomembrane 585.000 585.000
SY 0.000 0.00
5.90000 585.000 3,451.50
2590  420-00102 Geotextile (Erosion Control) (Class 1) 514.000 471.000
SY 0.000 0.00
2.65000 471.000 1,248.15
2595 504-04410 *Block Facing 2,888.000 2,888.000
SF 0.000 0.00
10.80000 2,888.000 31,190.40
2600 506-00206 Riprap (6 Inch) 172.000 156.600
CY 0.000 0.00
95.00000 156.600 14,877.00
2605 601-03050 *Concrete Class D (Wall) 19.000 15.970
CcY 0.000 0.00
203.35000 15.970 3,247.50
2610 602-00020 *Reinforcing Steel (Epoxy Coated) 2,038.000 1,366.000
LB 0.000 0.00
0.86000 1,366.000 1,174.76
CAT0325 CURRENT AMT $ 102,916.07 $ 0.00 $ 100,145.05
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CAT NO0326 WALL C-22-Q
2615 206-00000 Structure Excavation 296.000 296.000
CcY 0.000 0.00
4.15000 296.000 1,228.40
2620 206-00100 *Structure Backfill (Class 1) 359.000 359.000
CcY 0.000 0.00
9.50000 359.000 3,410.50
2625 206-00360 *Mechanical Reinforcement of Soil 217.000 217.000
CcY 0.000 0.00
15.10000 217.000 3,276.70
2625 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CY 0.000 0.00
11.35000 0.000 0.00
2630 420-00000 *Geomembrane 212.000 212.000
SY 0.000 0.00
5.90000 212.000 1,250.80
2635 420-00102 Geotextile (Erosion Control) (Class 1) 204.000 39.500
SY 0.000 0.00
2.65000 39.500 104.68
2640 504-04410 *Block Facing 732.000 732.000
SF 0.000 0.00
10.80000 732.000 7,905.60
2645 506-00206 Riprap (6 Inch) 68.000 13.200
CY 0.000 0.00
95.00000 13.200 1,254.00
2650 601-03050 *Concrete Class D (Wall) 9.000 4.280
CY 0.000 0.00
203.35000 4.280 870.34
2655  602-00020 *Reinforcing Steel (Epoxy Coated) 927.000 0.000
LB 0.000 0.00
0.86000 0.000 0.00
CAT0326 CURRENT AMT $ 26,699.97 $ 0.00 $ 19,301.02
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CAT NOO0327 WALL C-22-R

2660 206-00000 Structure Excavation 5,093.000 5,093.000
CcY 0.000 0.00
4.15000 5,093.000 21,135.95
2665 206-00100 *Structure Backfill (Class 1) 1,680.000 1,680.000
CcY 0.000 0.00
9.50000 1,680.000 15,960.00
2666 900-00006 Added Item (Dollar)/ PRICE REDUC STR BCKFLL CL 1 -62.380 -62.380
DOL 0.000 0.00
1.00000 -62.380 -62.38
2670 206-00360 *Mechanical Reinforcement of Soil 867.000 867.000
CY 0.000 0.00
15.10000 867.000 13,091.70
2670 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CcY 0.000 0.00
11.35000 0.000 0.00
2675 420-00000 *Geomembrane 590.000 590.000
SY 0.000 0.00
5.90000 590.000 3,481.00
2680 420-00102 Geotextile (Erosion Control) (Class 1) 521.000 414.300
SY 0.000 0.00
2.65000 414.300 1,097.90
2685 504-04410 *Block Facing 2,908.000 2,908.000
SF 0.000 0.00
10.80000 2,908.000 31,406.40
2690 506-00206 Riprap (6 Inch) 174.000 138.800
CY 0.000 0.00
95.00000 138.800 13,186.00
2695 601-03050 *Concrete Class D (Wall) 19.000 15.920
CcY 0.000 0.00

203.35000 15.920 3,237.33
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CAT NO0327 WALL C-22-R
2700 602-00020 *Reinforcing Steel (Epoxy Coated) 2,054.000 1,358.000
LB 0.000 0.00
0.86000 1,358.000 1,167.88
CAT0327 CURRENT AMT $ 108,553.41 0.00 $ 103,701.78
CAT NO0328 WALL C-22-S
2705 206-00000 Structure Excavation 500.000 500.000
CcY 0.000 0.00
4.15000 500.000 2,075.00
2710 206-00100 *Structure Backfill (Class 1) 381.000 381.000
CcY 0.000 0.00
9.50000 381.000 3,619.50
2715 206-00360 *Mechanical Reinforcement of Soil 227.000 227.000
CcY 0.000 0.00
15.10000 227.000 3,427.70
2715 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CcY 0.000 0.00
11.35000 0.000 0.00
2720 420-00000 *Geomembrane 212.000 212.000
SY 0.000 0.00
5.90000 212.000 1,250.80
2725  420-00102 Geotextile (Erosion Control) (Class 1) 204.000 37.100
SY 0.000 0.00
2.65000 37.100 98.32
2730 504-04410 *Block Facing 767.000 767.000
SF 0.000 0.00
10.80000 767.000 8,283.60
2735 506-00206 Riprap (6 Inch) 68.000 12.400
CcY 0.000 0.00
95.00000 12.400 1,178.00
2740 601-03050 *Concrete Class D (Wall) 9.000 4.280
CY 0.000 0.00
203.35000 4.280 870.34
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CAT NO0328 WALL C-22-S
2745  602-00020 *Reinforcing Steel (Epoxy Coated) 927.000 0.000
LB 0.000 0.00
0.86000 0.000 0.00
CAT0328 CURRENT AMT $ 28,284.57 0.00 $ 20,803.26
CAT NO0329 WALL C-22-X
2750  206-00000 Structure Excavation 1,064.000 1,064.000
CY 0.000 0.00
4.15000 1,064.000 4,415.60
2755 206-00100 *Structure Backfill (Class 1) 739.000 739.000
CcY 0.000 0.00
9.50000 739.000 7,020.50
2760 206-00360 *Mechanical Reinforcement of Soil 424.000 424.000
CcY 0.000 0.00
15.10000 424.000 6,402.40
2760 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CcY 0.000 0.00
11.35000 0.000 0.00
2765  420-00000 *Geomembrane 348.000 348.000
SY 0.000 0.00
5.90000 348.000 2,053.20
2770  420-00102 Geotextile (Erosion Control) (Class 1) 407.000 407.000
SY 0.000 0.00
2.65000 407.000 1,078.55
2775 504-04410 *Block Facing 1,431.000 1,431.000
SF 0.000 0.00
10.80000 1,431.000 15,454.80
2780 506-00206 Riprap (6 Inch) 136.000 136.000
CY 0.000 0.00
95.00000 136.000 12,920.00
2785 601-03050 *Concrete Class D (Wall) 14.000 12.550
CY 0.000 0.00
203.35000 12.550 2,552.04
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CAT NO0329 WALL C-22-X
2790  602-00020 *Reinforcing Steel (Epoxy Coated) 1,433.000 1,433.000
LB 0.000 0.00
0.86000 1,433.000 1,232.38
CAT0329 CURRENT AMT $ 53,424.33 0.00 $ 53,129.47
CAT NO0330 WALL C-22-Y
2795  206-00000 Structure Excavation 525.000 525.000
CcY 0.000 0.00
4.15000 525.000 2,178.75
2800 206-00100 *Structure Backfill (Class 1) 339.000 339.000
CcY 0.000 0.00
9.50000 339.000 3,220.50
2805 206-00360 *Mechanical Reinforcement of Soil 195.000 195.000
CcY 0.000 0.00
15.10000 195.000 2,944.50
2805 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CcY 0.000 0.00
11.35000 0.000 0.00
2810 420-00000 *Geomembrane 160.000 160.000
SY 0.000 0.00
5.90000 160.000 944.00
2815  420-00102 Geotextile (Erosion Control) (Class 1) 86.000 86.000
SY 0.000 0.00
2.65000 86.000 227.90
2820 504-04410 *Block Facing 657.000 657.000
SF 0.000 0.00
10.80000 657.000 7,095.60
2825 506-00206 Riprap (6 Inch) 29.000 29.000
CcY 0.000 0.00
95.00000 29.000 2,755.00
2830 601-03050 *Concrete Class D (Wall) 6.000 5.600
CcY 0.000 0.00
203.35000 5.600 1,138.76
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CAT NOO0330 WALL C-22-Y
2835 602-00020 *Reinforcing Steel (Epoxy Coated) 658.000 658.000
LB 0.000 0.00
0.86000 658.000 565.88
CAT0330 CURRENT AMT $ 21,152.23 0.00 $ 21,070.89
CAT NOO0331 WALL C-22-Z
2840  206-00000 Structure Excavation 1,251.000 1,251.000
CY 0.000 0.00
4.15000 1,251.000 5,191.65
2845 206-00100 *Structure Backfill (Class 1) 739.000 739.000
CY 0.000 0.00
9.50000 739.000 7,020.50
2850 206-00360 *Mechanical Reinforcement of Soil 424.000 424.000
CY 0.000 0.00
15.10000 424.000 6,402.40
2850 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CY 0.000 0.00
11.35000 0.000 0.00
2855  420-00000 *Geomembrane 348.000 348.000
SY 0.000 0.00
5.90000 348.000 2,053.20
2860 420-00102 Geotextile (Erosion Control) (Class 1) 399.000 399.000
SY 0.000 0.00
2.65000 399.000 1,057.35
2865 504-04410 *Block Facing 1,431.000 1,431.000
SF 0.000 0.00
10.80000 1,431.000 15,454.80
2870 506-00206 Riprap (6 Inch) 133.000 133.000
CY 0.000 0.00
95.00000 133.000 12,635.00
2875 601-03050 *Concrete Class D (Wall) 14.000 9.540
CY 0.000 0.00
203.35000 9.540 1,939.96
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CAT NO0331 WALL C-22-Z
2880 602-00020 *Reinforcing Steel (Epoxy Coated) 1,433.000 605.000
LB 0.000 0.00
0.86000 605.000 520.30
CAT0331 CURRENT AMT $ 53,894.18 0.00 $ 52,275.16
CAT NO0332 WALL C-22-AA
2885  206-00000 Structure Excavation 381.000 381.000
CcY 0.000 0.00
4.15000 381.000 1,581.15
2890 206-00100 *Structure Backfill (Class 1) 339.000 339.000
CcY 0.000 0.00
9.50000 339.000 3,220.50
2895  206-00360 *Mechanical Reinforcement of Soil 195.000 195.000
CcY 0.000 0.00
15.10000 195.000 2,944.50
2895 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CcY 0.000 0.00
11.35000 0.000 0.00
2900 420-00000 *Geomembrane 160.000 160.000
SY 0.000 0.00
5.90000 160.000 944.00
2905 420-00102 Geotextile (Erosion Control) (Class 1) 86.000 0.000
SY 0.000 0.00
2.65000 0.000 0.00
2910 504-04410 *Block Facing 657.000 657.000
SF 0.000 0.00
10.80000 657.000 7,095.60
2915  506-00206 Riprap (6 Inch) 30.000 0.000
CcY 0.000 0.00
95.00000 0.000 0.00
2920 601-03050 *Concrete Class D (Wall) 6.000 3.040
CY 0.000 0.00
203.35000 3.040 618.18
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CAT NO0332 WALL C-22-AA
2925  602-00020 *Reinforcing Steel (Epoxy Coated) 658.000 0.000
LB 0.000 0.00
0.86000 0.000 0.00
CAT0332 CURRENT AMT $ 20,649.63 0.00 $ 16,403.93
CAT NO0333 WALL C-22-T
2930 206-00000 Structure Excavation 4,156.000 4,156.000
CcY 0.000 0.00
4.15000 4,156.000 17,247.40
2935 206-00100 *Structure Backfill (Class 1) 948.000 948.000
CcY 0.000 0.00
9.50000 948.000 9,006.00
2940 206-00360 *Mechanical Reinforcement of Soil 548.000 548.000
CcY 0.000 0.00
15.10000 548.000 8,274.80
2940 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CcY 0.000 0.00
11.35000 0.000 0.00
2945  420-00000 *Geomembrane 517.000 517.000
SY 0.000 0.00
5.90000 517.000 3,050.30
2950  420-00102 Geotextile (Erosion Control) (Class 1) 447.000 280.200
SY 0.000 0.00
2.65000 280.200 742.53
2955 504-04410 *Block Facing 2,431.000 1,849.000
SF 0.000 0.00
10.80000 1,849.000 19,969.20
2960 506-00206 Riprap (6 Inch) 150.000 93.400
CcY 0.000 0.00
95.00000 93.400 8,873.00
2965 601-03050 *Concrete Class D (Wall) 17.500 17.500
CY 0.000 0.00
203.35000 17.500 3,558.63
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CAT NO0333 WALL C-22-T
2970  602-00020 *Reinforcing Steel (Epoxy Coated) 1,986.000 1,986.000
LB 0.000 0.00
0.86000 1,986.000 1,707.96
CATO0333 CURRENT AMT $ 84,534.44 0.00 $ 72,429.82
CAT NO0334 WALL C-22-U
2975 206-00000 Structure Excavation 498.000 498.000
CcY 0.000 0.00
4.15000 498.000 2,066.70
2980 206-00100 *Structure Backfill (Class 1) 480.000 480.000
CcY 0.000 0.00
9.50000 480.000 4,560.00
2985 206-00360 *Mechanical Reinforcement of Soil 269.000 269.000
CcY 0.000 0.00
15.10000 269.000 4,061.90
2985 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CcY 0.000 0.00
11.35000 0.000 0.00
2990 420-00000 *Geomembrane 227.000 227.000
SY 0.000 0.00
5.90000 227.000 1,339.30
2995  420-00102 Geotextile (Erosion Control) (Class 1) 185.000 32.100
SY 0.000 0.00
2.65000 32.100 85.07
3000 504-04410 *Block Facing 909.000 909.000
SF 0.000 0.00
10.80000 909.000 9,817.20
3005 506-00206 Riprap (6 Inch) 62.000 10.700
CcY 0.000 0.00
95.00000 10.700 1,016.50
3010 601-03050 *Concrete Class D (Wall) 8.000 4.090
CY 0.000 0.00
203.35000 4.090 831.70
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CAT NOO0334 WALL C-22-U
3015 602-00020 *Reinforcing Steel (Epoxy Coated) 885.000 0.000
LB 0.000 0.00
0.86000 0.000 0.00
CATO0334 CURRENT AMT $ 30,613.25 0.00 $ 23,778.37
CAT NOO0335 WALL C-22-V
3020 206-00000 Structure Excavation 5,152.000 5,152.000
CY 0.000 0.00
4.15000 5,152.000 21,380.80
3025 206-00100 *Structure Backfill (Class 1) 1,009.000 1,009.000
CY 0.000 0.00
9.50000 1,009.000 9,585.50
3030 206-00360 *Mechanical Reinforcement of Soil 584.000 584.000
CY 0.000 0.00
15.10000 584.000 8,818.40
3030 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CY 0.000 0.00
11.35000 0.000 0.00
3035 420-00000 *Geomembrane 555.000 555.000
SY 0.000 0.00
5.90000 555.000 3,274.50
3040 420-00102 Geotextile (Erosion Control) (Class 1) 486.000 328.100
SY 0.000 0.00
2.65000 328.100 869.47
3045 504-04410 *Block Facing 2,597.000 1,970.000
SF 0.000 0.00
10.80000 1,970.000 21,276.00
3050 506-00206 Riprap (6 Inch) 162.000 109.300
CY 0.000 0.00
95.00000 109.300 10,383.50
3055 601-03050 *Concrete Class D (Wall) 18.720 18.720
CY 0.000 0.00
203.35000 18.720 3,806.71
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CAT NOO0335 WALL C-22-V
3056 900-00006 Added Item (Dollar)/ PRICE REDUCTION WALL V CON CCLD -139.900 -139.900
DOL 0.000 0.00
1.00000 -139.900 -139.90
3060 602-00020 *Reinforcing Steel (Epoxy Coated) 2,114.000 2,114.000
LB 0.000 0.00
0.86000 2,114.000 1,818.04
CAT0335 CURRENT AMT $ 93,269.55 0.00 $ 81,073.02
CAT NOO0336 WALL C-22-W
3065 206-00000 Structure Excavation 696.000 696.000
CY 0.000 0.00
4.15000 696.000 2,888.40
3070 206-00100 *Structure Backfill (Class 1) 391.000 391.000
CY 0.000 0.00
9.50000 391.000 3,714.50
3075 206-00360 *Mechanical Reinforcement of Soil 233.000 233.000
CY 0.000 0.00
15.10000 233.000 3,518.30
3075 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000
CY 0.000 0.00
11.35000 0.000 0.00
3080 420-00000 *Geomembrane 208.000 208.000
SY 0.000 0.00
5.90000 208.000 1,227.20
3085 420-00102 Geotextile (Erosion Control) (Class 1) 200.000 26.000
SY 0.000 0.00
2.65000 26.000 68.90
3090 504-04410 *Block Facing 785.000 785.000
SF 0.000 0.00
10.80000 785.000 8,478.00
3095 506-00206 Riprap (6 Inch) 66.000 8.700
CY 0.000 0.00
95.00000 8.700 826.50
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CAT NO0336 WALL C-22-W
3100 601-03050 *Concrete Class D (Wall) 9.000 4.190
CY 0.000 0.00
203.35000 4.190 852.04
3105 602-00020 *Reinforcing Steel (Epoxy Coated) 907.000 0.000
LB 0.000 0.00
0.86000 0.000 0.00
CAT0336 CURRENT AMT $ 29,236.57 $ 0.00 $ 21,573.84
CAT NO0337 MINOR STR 076A086739BR
3110 206-00000 Structure Excavation 3,109.000 2,766.000
CcY 0.000 0.00
4.15000 2,766.000 11,478.90
3115 206-00065 Structure Backfill (Flow-Fill) 561.000 0.000
CY 0.000 0.00
84.00000 0.000 0.00
3120 206-00100 *Structure Backfill (Class 1) 500.000 413.000
CcY 0.000 0.00
9.50000 413.000 3,923.50
3125 420-00113 Geotextile (Drainage) (Class 2) 147.000 0.000
SY 0.000 0.00
2.60000 0.000 0.00
3130 506-00212 Riprap (12 Inch) 62.000 0.000
CcY 0.000 0.00
80.00000 0.000 0.00
3135 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 12.000 0.000
CcY 0.000 0.00
545.00000 0.000 0.00
3140 601-03030 *Concrete Class D (Box Culvert) 552.000 475.230
CcY 0.000 0.00
495.00000 475.230 235,238.85
3145 602-00000 *Reinforcing Steel 83,873.000 73,256.000
LB 0.000 0.00
0.62000 73,256.000 45,418.72
CAT0337 CURRENT AMT $ 401,899.81 $ 0.00 $ 296,059.97
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
3150 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
60,250.00000 1.000 60,250.00
3155 620-00012 Field Laboratory (Class 2) 2.000 2.000
EACH 0.000 0.00
20,500.00000 2.000 41,000.00
3160 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
CAT 0400 CURRENT AMT $ 104,250.00 $ 0.00 $ 104,250.00

PROJECT TOTAL CURRENT AMT $ 39,427,869.08

$ 2,530,860.38

$35,340,467.52



